MIAMID/

MEMORANDUM EIni@

Date: July 16, 2007
To: Honorable Chairman Bruno A. Barreiro
and Members, Board of County Commissioners RCA
yam
From: George M. Burgess o
County Manager W/gf‘w Agenda Item No. 3(D)
Subject: Contract Award Récommendation for Park Trail Improvements,

Project No: E05-PARK-01; Contract No: 999999-05-002-1

Recommendation

This Recommendation for Award for PSA contract number 999999-05-002-1 between URS Corporation
Southern and Miami-Dade County has been prepared by the Park and Recreation Department and is
recommended for approval. “Planning Activities” will be performed by in-house staff; however, should it
become necessary for the consultants to perform “Planning Activities” under this contract, the Board's
approval will be required prior to the issuance of any Service Order. “Design, Permitting and
Construction Administration” will be performed by professional consultants.

Scope

PROJECT NAME: * ° Park Trail Improvements
PROJECT NO: ~ E05-PARK-01 GOB |
CONTRACT NO: ~ 999999-05-002-1

PROJECT DESCRIPTION: Planning, design, permitting, and construction administration services for
implementing various Park and Recreation Department and other
segments of the Countywide North Miami-Dade and South Miami-Dade
Trails greenway network and support amenities at trailheads.

Planning Activities: Trail master planning, organizing and facilitating
community workshops and stakeholder meetings, multi-agency
coordination, project implementation planning, acquisition analysis, right-
of-way acquisition and use agreement, traffic studies, permitting,
maintenance and management planning.

Design, Permitting, and Construction Administration: Complete schematic
to construction documents for various trails and trailheads identified in
both the South Miami-Dade and North Miami-Dade Greenway Plans, as
well as spur trails and trailheads located on adjacent park properties.
Development on and adjacent to trailheads, includes but is not limited to:
site work; paved and unpaved trail surfaces; signage; road crossing
signalization; information kiosks; pedestrian, bicycle, and equestrian
bridges; sheiters and site furnishings; landscaping; lighting; restrooms;
utilities; parking, right-of way planning, analysis, and acquisition. This
project consists of three (3) PSA Agreements at $1,294,000 each.

PROJECT LOCATION: North Miami-Dade Greenways, South Miami-Dade Greenways, Ludlam /
: Florida East Coast Railroad right-of-way, bike paths adjacent to SFWMD
canals, and greenways park trailheads.

/
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PROJECT SITES:

PRIMARY COMMISSION
DISTRICT:

APPROVAL PATH:

OC! A&E PROJECT
NUMBER:

USING DEPARTMENT:

LOCATION

Greenways and Trails, District 1
Greenways and Trails, District 6
Greenways and Trails, District 8

Three pedestrian/bicycle bridges
in Miami-Dade County

Bike Path Construction on Ludlam
Avenue

South Dade Greenways

#71143- Various BCC 11
#71144- Various BCC 12
#70409- Various BCC 8
Greenways and Trails, District 7

#71141- From Dadeland North
Station to SW 40 St.

#70619- From SW 40 St. to
NW 12 St. :

#70404- SW 117 Ave from SW 16
St. to SW 107 Ave at SW 79 St.
#71136- 1-95 and Snake Creek
Canal (east)

#70402- 1-95 and Snake Creek
Canal (west)

#70359- North Dade Greenway

#70362- South Dade Greenway
#70361- South Dade Greenway

#70360- North Dade Greenway

Various Districts

Board of County Commissioners

E05-PARK-01 GOB

Park and Recreation Department

MANAGING DEPARTMENT: Park and Recreation Department

2

~N @

Total:

ESTIMATE  T-S-R
$116,666.67  0-0-0
$166,666.67  0-0-0
$245666.67  0-0-0

$98,333.33  0-0-0
$166,666.67  0-0-0
$230,417.67 0-0-0

$8,333.33  0-0-0
$16,666.66  0-0-0
$13,33333  0-0-0
$53,333.33  0-0-0
$26,666.67  0-0-0
$26,666.67  0-0-0
$16,666.66  0-0-0
$16,666.67  0-0-0
$16,666.67.  0-0-0
$51,333.33  0-0-0
$110,000.00 0-0-0
$32,000.00  0-0-0

$32,000.00 0-0-0

$1,444,751.00
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Fiscal Impact / Funding Source

FUNDING SOURCE: Building Better Communities (GOB) Bonds, Capital Outlay Reserve
Funds (COREF), and Florida Department of Transportation (FDOT) Funds
PTP FUNDING: No
GOB FUNDING: Yes
GOB PROJECTS: GOB PROJECT / DESCRIPTION GOB ALLOCATION
- 145-GOB - Bike Path Improvements along $38,333.33

South Florida Water Management District
(SFWMD) Canals

140-GOB - New Bike Trail on Snake Creek $33,333.33
Bridge over Interstate 1-95

144-GOB - Ludlam Bike Trail $53,333.33
141-GOB - Bike Path Improvements on $16,666.66
Snapper Creek Trail

51-GOB - South Dade and North Dade $225,333.35

Greenway and Trail
Project Totals $367,000.00

CAPITAL BUDGET
PROJECTS: BUDGET PROJECT / DESCRIPTION AWARD ESTIMATE

Book Page: - Funding Year: Resolution $344,400.00
R-250-05, South Miami-Dade Greenways

Book Page: - Funding Year: Resolution $60,000.00
R-856-05, Black Creek Trail (South Miami-
Dade Greenway)

Book Page: -  Funding Year: Resolution $30,000.00
R-1445-04, Greenway Signage Project

Book Page: -  Funding Year: Resolution $166,666.67
R-1446-04, Ludlam Trail Acquisition Analysis

Book Page: - Funding Year: Resolution $63,333.33
R-133-05, Three Bridges Project

Book Page: - Bike Path Improvements $38,333.34
Along South Florida Water Management

District (SFWMD) Canals.

Funding Year: Per e-mail from OSBM, this S

project will be included in the FY 2007-08
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Proposed Capital Budget and Multi-Year
Capital Plan.

Book Page: - Bike Path Improvements On $16,666.67
Snapper Creek.

Funding Year: Per e-mail from OSBM, this

project will be included in the FY 2007-08

Proposed Capital Budget and Multi-Year

Capital Plan.

Book Page: - New Bike Trail On Snake $33,333.34
Creek Bridge Over [-95.

Funding Year: Per e-mail from OSBM, this

project will be included in the FY 2007-08

Proposed Capital Budget and Multi-Year

Capital Pian.

932610- Greenways And Trails - Commission $116,666.67
District 01 - Building Better Communities

Bond Program, Book Page: 196, Funding

Year: Prior Years and Future GOB Funding

937230- Greenways And Trails - Commission $166,666.66
District 06 - Building Better Communities )
Bond Program, Book Page: 197, Funding

Year: Prior Years

933200- Greenways And Trails - Commission $53,333.33
District 07 - Building Better Communities

Bond Program, Book Page: 197, Funding

Year: Future GOB Funding

936760- Greenways And Trails - Commission $245,666.66
District 08 - Building Better Communities

Bond Program, Book Page: 198, Funding

Year: FY 2006-07 and Prior Years

Book Page: - Bikepath Construction On $53,333.33
Ludlam Avenue. Funding Year: Per e-mail

from OSBM, this project will be included in

the FY 2007-08 Proposed Capital Budget and

Multi-Year Capital Plan.

933030 - Three Bridges Greenway Project $56,351.00
Book Page: 199  Funding Year: Prior Years

Project Totals: $1,444,751.00
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. DESCRIPTION

PROJECT TECHNICAL TYPE CODE

CERTIFICATION

REQUIREMENTS: Prime  16.00
Other 1.01
Other 3.03
Other 3.04
Other 3.1
Other 9.02
Other 11.00
Other 12.00
Other 13.00
Ot#her 14.00
Other  15.01
Other 17.00
Other 20.00
Other 21.00

NTPC’S DOWNLOADED: 100
PROPOSALS RECEIVED: 11

CONTRACT PERIOD:

General Civil Engineering

Transportation Pilanning — Urban Area And
Regional Transportation Planning

Highway Systems — Bridge Design
Highway Systems — Traffic Engineering Studies
Highway Systems - Signalization

Soils, Foundations, and materials Testing —
Geotechnical and Materials Engineering Services

General Structural Engineering

Géneral Mechanical Engineering

General Electrical Engineering
Architecture

Surveying And Mapping — Land Surveying
Engineering Construction Management
Landscape Architecture

Land Use Planning

2,920 Days. The term of this Agreement shall start upon execution by the

parties hereto and extend for 2,920 days from the effective date of this
Agreement or until completion of the warranty period, whichever occurs

first.

This PSA is not for the design only; it also includes the permitting,
construction oversight, closeout and one-year warranty on construction

phases.

CONTINGENCY PERIOD: 292 Days

IG FEE INCLUDED IN BASE Yes
CONTRACT:

ART IN PUBLIC PLACES: Yes
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BASE ESTIMATE: $3,882,000 Three (3) PSA contracts at $1,294,000 each.
BASE CONTRACT

AMOUNT: $1,294,000 One PSA Contract to URS Corporation Southern.
CONTINGENCY TYPE PERCENT AMOUNT COMMENT
ALLOWANCE (SECTION PSA 10% $129,400

2-8.1 MIAMI-DADE COUNTY

CODE):

'ART IN PUBLIC PLACES: $21,351  1.50%

TOTAL DEDICATED $21,351
ALLOWANCE:
TOTAL AMOUNT: $1,444,751

Track Record / Monitor

EXPLANATION: URS Corporation Southern’s record is an overall performance average
of 3.7 out of 4.0, with 4.0 defined as “superior performance - exemplary
quality, no intervention required - project completed on time or early at
or below budget with no change orders or amendments other than
owner requested changes.”

SUBMITTAL DATE: 7/7/2006

ESTIMATED NOTICE TO

PROCEED: 5/15/2007

PRIME CONSULTANT: URS Corporation Southern
COMPANY PRINCIPAL: Michael Nardone

COMPANY QUALIFIERS: Leonard Enz

COMPANY EMAIL
ADDRESS: Nardone@urscorp.com

COMPANY STREET

ADDRESS: 7650 Corporate Center Drive, Suite 401

COMPANY CITY-STATE-

ZIP: Miami, FL 33126

YEARS IN BUSINESS: 25

SUBCONSULTANTS: Curtis & Rogers Design Studio, Inc.; Kaderabek Company; Manuel G.

Vera and Associates, Inc.; Media Relations Group, LLC.

L
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MINIMUM

QUALIFICATIONS EXCEED

LEGAL REQUIREMENTS:
REVIEW COMMITTEE:
RESPONSIBLE WAGES:
REVIEW COMMITTEE
ASSIGNED CONTRACT
MEASURES:

MANDATORY CLEARING
HOUSE:

CONTRACT MANAGER
NAME/PHONE/EMAIL:

PROJECT MANAGER
NAME/PHONE/EMAIL:

Background
BACKGROUND:

No

MEETING DATE: 3/29/2006 SIGNOFF DATE: 3/29/2006

No

MEASURE GOAL COMMENT
CBE 20.00%

CWF 0.00%  Not Applicable
No

John Gouthro 305-755-7868 Gouthro@miamidade.gov

David Livingstone = 305-755-7824 dcl@miamidade.gov

At the June 26, 2007 Board of County Commissioners meeting, the
Board directed that this item be sent back to the Recreation and Cultural
Affairs Committee (RCAC) and that the Manager evaluate those services
that could be performed in-house and those services that actually have to
be contracted for, and reduce the scope of work.

The County Attorney’s Office has advised that any changes in the scope
of this contract will require re-advertising this Park Trails professional
service agreement. This will extend the award and availability of
consultants to further the greenways and trails projects by 12 to 14
months; however, funds are currentiy available for Park Trails projects
from Building Better Communities (GOB) bonds, Florida Department of
Transportation (FDOT) grants, and County Capital Outlay Reserve
(CORF).

To avoid time delays in re-advertising and awarding new PSA contracts,
while complying with the intent of the Board’s directive, the Park and
Recreation Department intends, to the extent possible, that “Planning
Activities” be accomplished by in-house staff. “Planning Activities” are
defined as: trail master planning, organizing and facilitating community
workshops and stakeholder meetings, multi-agency coordination, project
implementation planning, acquisition analysis, right-of-way acquisition
and use agreement, traffic studies, permitting, maintenance and
management planning. Should it become necessary for the consultants
to perform Planning Activities under this contract, the Board’s approval
will be required prior to the issuance of any Service Order. “Design,
Permitting and Construction Administration” will be performed by
professional consultants.
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In addition, to further clarify the question regarding the multiplier
discussed by the Board at the June 26 meeting, engineering consultant's
staff fees are a multiple of 2.9 times the salary rate paid to personnel
directly engaged in the project, and applies to a variety of engineering

consultant staff such as design engineers, architects,

AutoCAD

operators, and other technical support. The current salary rates range
from $13.00 per hour to $67.30 per hour. Under the provisions of the
contract, in no case shall the maximum billable hourly rate, including the
multiplier, exceed $130.00 per hour. Typically, the Park and Recreation
Department avoids the use of hourly rates and negotiates service orders
on a fixed, lump sum basis to ensure the most cost-effective means of -

implementation.

Also, to clarify the contract amount, the base estimate on the Manager's
Memorandum for each of the three Award Recommendations is listed at
$3,882,000 for three (3) PSA contracts, or $1,294,000 for each contract.
However, the total award amount for each PSA contract consists of: a
base contract amount of $1,294,000; a 10% contingency allowance of
$129,400; and an Art In Public Places allowance account of $21,351,
resulting in a total of $1,444,751 per contract.

BUDGET APPROVAL 7 V4 pa

FUNDS AVAILABLE: \‘x s S T

I * OSBM DIRECTOR

y
APPROVED AS TO LEGAL - .
SUFFICIENCY: o puten L,

e " COUNTY ATTORNEY
;

CAPITAL IMPROVEMENTS ./~ / TN
CONCURRENCE: . /f»,.fﬂwé{é {; lg N

ocf’D/mgcmR |

| L/M/

ASSISTANT\FOUNTY MANAGER

CLERK DATE:
DATE



) MEMORANDUM

(Revised)
TO: Honorable Chairman Bruno A. Barreiro DATE;: September 4, 2007
and Members, Board of County Commissicners
FROM: R.A.C evas}j SUBJECT: Agenda Item No.

County Attorney

-Plgase note-any items checked.

“4-Day Rule” (“3-Day Rule” for committees) applicable if raised
6 weeks required between first reading and public hearing

4 weeks notification to municipal officials required prior to public
hearing

Decreases revenues or increases expenditures without balancing budget
Budget required

Statement of fiscal impact required

Bid waiver requiring County Manager’s written recommendation

Ordinance creating a new board requires detailed County Manager’s
report for public hearing

Housekeeping item (no policy decision required)

No committee review



Approved ‘Mayor Agenda Item No. -
Veto
Override

RESOLUTION NO.

RESOLUTION AUTHORIZING THE AWARD OF A
PROFESSIONAL SERVICES AGREEMENT TO
URS CORPORATION SOUTHERN, TO PROVIDE
DESIGN, PERMITTING AND CONSTRUCTION
ADMINISTRATION SERVICES AND, WITH PRIOR
BOARD APPROVAL, PLANNING SERVICES FOR
PARK TRAIL IMPROVEMENTS, PROJECT NO.
E05-PARK-01 GOB, CONTRACT NO. 999999-05-
002-1
WHEREAS, this Board desires to accomplish the purposes outlined in the

accompanying memorandum, a copy of which is incorporated herein by refefence,

NOW, THEREFORE, BE IT RESOLVED BY THE BOARD OE COUNTY
COMMISSIONERS OF MIAMI-DADE COUNTY, FLORIDA, that this Board ap'pfoves
the award of a professional services agreement contract, number 999999-05-002-1, in the
amount of $1,444,751 to URS Corporation Southern, for design and construction
administration services for park trail improvements, substantially in accordance with the
forms attached hereto and made part hereof; and, to the extent possible, that “Planning
Activities” be accomplished by in-house staff and “Design, Permitting, and Construction
Administration™ activities be conducted by consulting contractors; and authorizes the
County Mayor or his designee to execute same for and on behalf of Miami-Dade County.
Should it become necessary for URS Corporation Southern to perform Planning
Activities under this contract, this Board’s approval will be required prior to the issuance

of any Service Order for Planning Activities.

/O



Agenda Item No.
Page No. 2
The foregoing resolution was offered by Commissioner
who moved its adoption. The motion was seconded by Commissioner

and upon being put to a vote, the vote was as follows:

Bruno A. Barreiro, Chairman
Barbara J. Jordan, Vice-Chairwoman

Jose "Pepe" Diaz Audrey M. Edmonson
Carlos A. Gimenez Sally A. Heyman

Joe A. Martinez Dennis C. Moss
Dorrin D. Rolle Natacha Seijas

Katy Sorenson Rebeca Sosa

Sen. Javier D. Souto

The Chairperson thereupon declared the resolution duly passed and adopted this 4th
day of Septemb'er,'2007. This resolution shall become effective ten (10) days after the dété
of its adoption unless vetoed by the Mayor, and if vetoed, shall become effective only upon

an override by this Board.
MIAMI-DADE COUNTY, FLORIDA

BY ITS BOARD OF COUNTY
COMMISSIONERS

HARVEY RUVIN, CLERK

By:

Deputy Clerk

Approved by County Attomney as
to form and iegal sufficiency. ;. % -

(/



ATTACHMENT A

Dept. of Busmess Development
Project Worksheet

* ProjectContract Title: “PARK TRAIL IMPROVEMENTS (SIC 713 RC Date: - 03/29/2006
ProjectiContract No: EG5S-PARK-01 Funding Sources Item No: 1-01
Deépartment: ‘PARKS & RECREATION i GOB

Resubm;xtil Pate(sy

Estimared Cost of Project/Bids §4.339,253
" Desciiption of Project/Bidz T ;

AENT BV mex*m-mu mz COUNYRIDE mmm ANEEOU fa NEAME
FRETRORE AND SUFPGRT AMERTTIES AT TRATLHEADS

Measure Program Goal Percent
Gos! 7 o CBE 20.00%

Tris proget mects sl the eriggnia ses forth in ALO. 332 8ecten V.

Funding Sources. General Ouligation Bonds, MDPR Capinsl Ouday Reserve Funds {CORF), and Fiorida Départraent of Transportation
Funds {Awarded to MDPR fom FROT's Loca! ‘Agency Program “LAPY .

L%

1,;]

Projec: consist of three (3 zgreemems & $1,444,751.80 cach frotaling $4.334,25
The 20% CBE goal applies o all three {31 agreaments

SiC 71 - Architeeteral and Emymeering Services

%0 ems

Subtrade Cat. Estimated Value to Basc Bid Axaalabnht\
GENERAL MECHANICAL ENGINEBRING CBE S4R.342.55 FO0% 25
GENERAL ELECTRICAL ENGINEERING CRE 34334235 1.00% 24
ARCHITECTURE CBE 65013795 15.00%% 38
HIGHWAY SYSTEMSSSIGNALIZATION CBE SI3D027.59 3.00% 21
Total - Ssés 8S0.60  20.00%
Living Wages: YES  NO X

Responsible Wages: YBS  NO | X

Crafingmon 9143 is nppi'i'€ T projests gver IR0 that do nix wiitize Frdoral Funds

Tier ISctAside o e e oo
SerAside o Lewelt o Level2 .. . ... Level 3 e i

_ FradeSec Aside (MCC) i Ga) Lé) 7 2 - BidPreference .




RBD

DEPARTMENT OF
BUSINESS OE VELOPMENT

MIAMI DADE COUNTY
A&E Firm History Report
From: 02/01/2002 To: 02/07/2007

ATTACHMENT B

FIRM NAME: URS CORPORATION SOUTHERN PRIMES .
7650 Corporate Center Dr, Suite 400
Miami, FL. 33126-1220
AWARD AWARD PAID DATE
PROJECT # CONTRACT DEPT. MEASURES DATE AMOUNT TO PRIME AS OF REQTO DATE REPORTED SUBCONTRACTORS
E02-MDAD-02,E 1 AV GOAL DBE 10% 10/28/2002 $1,316,250 $1,562,666 30 * H.J. ROSS ASSOCIATES, ING. -
SUPPLEMENTAL SERVICES FOR MIA NEW $686,793.30
NORTHSIDE RUNWAY * NIFAK AND PARTNERS CONSULTING
ENGINEERS, INC. - $84,000.00
* SAN MARTIN ASSOCIATES, ING. -
lllg $21,147.00
MIA-703A2 1 AV-AA  NO MEASURE 09/0112003 $4,515,746 $550,093 05/31/2005 $0 * SAN MARTIN ASSOCIATES, ING. -
BAGGAGE HANDLING SYSTEM CONSULTANT $47,598.34
——
$4,515.746
* EQ3-PW-05 24 pw NO MEASURE 07/16/2004 $780,000 $0 07/19/2006 $0
SOILS, FOUNDATIONS AND MATERIALS TESTING
SERVICES (SIC 871)
$780,000
AO4-PAC-01 1 PC NO MEASURE 121232004 $4,000,000 $1,789,444 04/30/2006 $0 * CMTS FLORIDA, LLC - $434,762.56
CONSTRUCTION CONSULTANT SERVICES FOR THE * HOWE ENGINEERS - $61,477.40
PERFORMING ARTS CENTER (SIC 871) * LEAN PROJECT CONSULTING -
$5,850.00 .
hange O 1 JUN-06-06 500,000 .
Change Order # $ * TARGET ENGINEERING GROUP, ING. -
$4,500,000 $202,874.31

* THE HALL GROUP, INC. - $141,777.04

* VITAL MANAGEMENT SOLUTIONS, LLC -
$0.00

* Indicates closed or expired contracts
Wednesday, February 7, 2007

Change Orders without dates are.pending BCC approval

Page 1

Ver: 1

(3
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DEPARTMENT OF
BUSINESS DEVELOPMENT

FIRM NAME: URS CORPORATION SOUTHERN

7650 Corporate Center Dr, Suite 400
Miami, FL 33126-1220

MIAMI DADE COUNTY
- A&EFirm History Report
From: 02/01/2002 To: 02/07/2007

PRIM ES

PROJECT #

CONTRACT

DEPT,

MEASURES

AWARD . AWARD PAID
DATE AMOUNT TOPRIME AS OF

DATE

REQ TO DATE REPORTED

SUBCONTRACTORS

E04-MDT-02,PTP (TROS-EHT-
MIC/EARLINGTON HEIGHTS CONNECTOR

PRELIMIONARY ENGINEERING (PE) PTP (SIC 87)

A04-DERM-01

ENVIRONMENTALLY ENDANGERED LANDS PROGRAM

MANAGEMENT PLANS (SIC 871)

E04-DERM-01

1

4

MT

DE

DE

ENVIRONMENTAL CLEANUP, COMPLIANCE AND

RELATED SERVICES

GOAL - DBE DBE
20%

NO MEASURE

NO MEASURE

03/03/2005 $17,929,994 $3,170,445 11/29/2006

D Ve .

$17,929,994

01/11/2006 $385,000 $89,857 11/29/2006

L ——— e —

$385,000

01/12/2006 $3,000,000 $138,325 11/29/2006

B —— e ———

$3,000,000

$0

$0

$0

* A& P CONSULTING TRANSPORTATION
ENGINEERS CORP. - $47,753.57

* BND ENGINEERS, INC. - $420,972.67

* BRINDLEY PIETERS AND ASSOCIATES,
INC, - $17,351.69

* CURTIS & ROGERS DESIGN STUDIO,
INC. - $859.36

* DDA ENGINEERS, P.A, - $0.00

" GLADYS KIDD & ASSOCIATES, INC.* -

$173,045.85

* HR ENGINEERING SERVICES, INC. -
$89,020.00

* MANUEL G. VERA & ASSOCIATES, INC.
-$124,881.06

* PEREZ & PEREZ ARCHITECTS
PLANNERS, INC. - $0.00

* SDM CONSULTING ENGINEERS, INC. -
$179,317.66

* MULLER AND ASSOCIATES, INC. - $0.00

* THE INSTITUTE FOR REGIONAL
CONSERVATION, INC. - $0.00

* ACCUTEST LABORATORIES
SOUTHEAST, INC. - $0.00

* BATTAGLIA LAND SURVEYORS -
$1,800.00

. * COASTTO COAST DRILLING, INC. -

$1,605.00

* ENGINEERED ENVIRONMENTAL
SOLUTIONS, INC. - $0.00

* NUTTING ENGINEERS OF FLORIDA INC
- $0.00

* U.S. FLTER RECOVERY SERVICES
(MID-ATLANTIC), INC. - $0.00

* WASTE ENERGY TECHNOLOGY, LLC -
$0.00

* Indicates closed or expired contracts

Wednesday, February 7, 2007

Change Orders without datesare pending BCC approval
, Page 2

Ver:1

U’
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DEPARTMENT OF

BUSINESS DEVELOPMENT

N

FIRM NAME: ,cmm CORPORATION SOUTHERN

MIAMI DADE COUNTY
A&EFirm History Report
From: om\oimoo.m To: 02/07/2007

. PRIMES
7650 Corporate Center Dr, Suite 400 )
Miami, FL 33126-1220
AWARD AWARD PAID DATE
PROJECT # CONTRACT DEPT. MEASURES DATE AMOUNT TO PRIME AS OF REQ TO DATE REPORTED SUBCONTRACTORS
E04-SEA-02 1 8p NO MEASURE 03/07/2006 $2,000,000 $83,248 11/29/2006 $0 * MIAMI DIVERS - $0.00
BOND ENGINEERING SERVICES (SIC 871) * PLANNING AND ECONOMICS GROUP,
‘ INC. - $0.00
$2:000,000
EDP-FN-SR-BP2 1 FN NO MEASURE 05/10/2006 $250,000. %0 %0
BALLPARK PROJECT _ :
T $250,000
E05-0CH2 D , 2 ca GOAL CBE 15% 06/16/2006 $825,000 $0 11/29/2006 $0 * NIFAH AND PARTNERS CONSULTING
NOTICE OF CONSULTANT SERVICES FOR . ENGINEERS, INC. - $0.00
CONSTRUCTION INSPECTION SERVICES (THREE (3) NOVA CONSULTING, INC. - $0.00
AGREEMENTS @ $750,000.00 EACH) (SIC 871)
$825,000
A05-PARK-03 GOB 44-70154, 1 PR NO MEASURE 11/02/2006 $804,026 30 $0 * C. VARGAS AND ASSOCIATES,
TRAIL GLADES RANGE, PHASES | AND I (SIC 871) LIMITED, INC. - $0.00
* INDIGO SERVICE CORPORATION -
$0.00
T $804.026
AQ5-PARK-02 GOB 45.70155 1 PR NO MEASURE 12/28/2006 $1,377,617 $0 $0 * COUNSILMAN/HUNSAKER &
AMELIA EARHART PARK IMPROVEMENTS, PHASE I , ASSOCIATES, INC. - $0.00
(SiC 871) * INTERNATIONAL MOUNTAIN

A ———

$1,377,617

BICYCLING ASSOCIATION - $0.00
* URS CORPORATION - $0.00

* Indicates closed or expired contracts
Wednesday, February 7, 2007

Change Orderswithout dates are pending BCC approval

v.mmm 3

Ver:1



D.mn MIAMI| DADE COUNTY
DEPARTMENT OF A&E Firm Imm»0ﬂ< Re UO—.»
: From: 02/01/2002 To: 02/07/2007

FIRM NAME: URS CORPORATION SOUTHERN PRIMES
o 7650 Corporate Center Dr, Suite 400
Miami, FL 33126-1220
AWARD AWARD PAID DATE
PROJECT # CONTRACT  DEPT. MEASURES DATE AMOUNT TO PRIME AS OF REQTO DATE REPORTED SUBCONTRACTORS
Total Award Amount $37,183,633
Total Change Orders Approved by BCC $1,000,000
. $38,183,633
Total Change Orders Approved After Requested Date Range $0
Total Change Orders Pending $0
, $38,183,633
* Indicates closed or expired contracts Change Orders without dates are pending BCC approval

Wednesday, February 7, 2007 Page 4

Ver:1
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RRD MIAMI| DADE COUNTY

DEPARTMENT OF . A&E Firm ImmﬂO—.< Re UO-._H
From: 02/01/2002 To: 02/07/2007

FIRM NAME: URS CORPORATION SOUTHERN ‘ SUBCONTRACTORS
7650 Corporate Center Dr, Suite 400
Miami, FL 33126-1220

AWARD SUBCONT PAID PERIOD AWARD PAID REQ
PROJECT # CONTRACT DEPT. MEASURES DATE AMOUNT TO SUB ENDING PRIMES AMOUNT TO PRIME TO DATE
EDP-PR-400701-04-006 1 PR NO MEASURE 01/05/2007 $0 $0.00 PLANNING AND ECONOMICS $31,897 50 $0
TAMIAMIPARK - BASKETBALL PAVILION GROUP. INC.
$31,897
Total Subcontractor Amount $0
* Indicates closed or expired contracts Change Orders without dates are pending BCC approval

Wednesday, February 7, 2007 Page 5 Ver:1



ATTACHMENT C

Memorandum E&ﬁ‘ﬁﬁ@

Date: September 6, 2006
To: George M. Burgess
County Manager
From: Amado Gonzalez, A&E Consultant Selection Coordinator

Chairperson, Competitive Selection Committee

Subject: NEGOTIATION AUTHORIZATION
Park and Recreation Department
Park Trail Improvements
OCI Project No. E05-PARK-01 GOB

The Competitive Selection Committee has completed the evaluation of proposals submitted in response
to the above referenced OCI Project No. following the guidelines published in the Notice to Professional

Consultants (NTPC).
OCI Project No.: EO05-PARK-01 GOB

Project Title: Park Trail Improvements

Scope of Services: The scope of services consists of architectural and engineering services, which will
include but not be limited to, planning, design, permitting, and construction administration services, for
the implementation of various greenway network and support amenities at trailheads for the North
Miami Dade and South Miami Dade areas.

Planning Activities include trail master planning, organizing and facilitating community workshops and
stakeholder meetings, multi-agency coordination, project implementation planning, acquisition analysis,
right-of-way acquisition and use agreement, traffic studies, permitting, maintenance and management

planning.

Design, Permitting, and Construction Administration include schematic, design development,
construction documents and construction administration services for various trails and trailheads
identified in both the South Miami-Dade and North Miami-Dade Greenway Plans, as well as spur trails
and trailheads located on adjacent park properties. Development on and adjacent to trailheads, includes
but is not limited to:.site work; paved and unpaved trail surfaces; signage; road crossing signalization;
information kiosks; pedestrian, bicycle, and equestrian bridges; shelters and site furnishings;
landscaping; lighting; restrooms; utilities; parking; right-of-way planning, analysis, and acquisition.

Term of contract: Three (3) consultants will be retained under a non-exclusive professional services
agreement (PSA) with an effective term of eight (8) years, or until completion of the warranty period,

whichever occurs first.

ag: PAPSA\ENGINEERING PROJECTS\2005 Engineering Projects\EQ5-PARK-01\Negotiations\Sub-Folder Negotiations\Negotiations

Authorization Memo -9-5-06.doc
Page 1 of 3 / J



Review Committee: Review Committee recommended twenty (20%) percent Community Business
Enterprise (CBE) goal on March 29, 2006, for each project.

Date of County Manager’s approval to advertise/initiate: June 7, 2006

Number of proposals received: Eleven (11)

Name of Proposers: Please refer to the attached List of Respondents (LOR).
First-Tier Results: See attached First-Tier Final Ranking Report

Second-Tier Results: Not applicable. Based on their professional expertise, the Competitive Selection
Committee determined that the information provided in the proposals is sufficient to determine the
qualifications of the teams. As a result of said determination and by a majority vote, the CSC decided t6

forego Second-Tier proceedings.

Pursuant to Section 2-10.4 (6) of the Code -of Miami-Dade County, OCI hereby requests the following
Negotiation Committee be approved by the County Manager, for the purpose of negotiating a non-
exclusive professional service agreement with the top ranked firm, as listed below:

1. Maggie Tawil, MDPR
2. Jorge L. Mora, MDPR
3. Zafar Ahmed, CED

~ o

Request for authorization to enter negotiations:
Pursuant to the above captioned code, it is hereby requested that the County Manager approve the

selection of the following consulting firms, in the following order of preference, for negotiations:

RANKING OF RESPONDENTS
SELECTION FOR PSA NEGOTIATION
THREE (3) AGREEMENTS with 20% CBE GOALS (EACH)

1. URS Corporation Southern
2. Kimley-Hormn and Associates, Inc.
3. Marlin Engineering, Inc.

The following teams of firms are the alternates:

1. Post, Buckley, Schuh & Jernigan, Inc.

2. Carter & Burgess, Inc.

If approved, the Negotiation Committee is to proceed with the agreement negotiations pursuant to
Section 6 of the above-mentioned Code, and submit the signed agreement(s) ready to be presented to the
County Commission for final approval to this office no later than 60 days from the date of this
memorandum. Along with the signed agreement(s), transmit a cover memorandum from the Negotiation
Committee to the County Manager to include the below listed information, for submission to the Board
of County Commissioners as an attachment to the County Manager's memorandum to the Board:

A general description of the project(s).

The total cost of the project and source of funding.

A brief description of the selection process.

All consultant fees and how compensation amounts were computed.
Estimated project timetables, including the project completion date.

NP LN
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If a satisfactory agreement cannot be reached within the 60-day period, a report is required to be
prepared fully explaining all problems resulting from the negotiations, including a request for
authorization to begin negotiations with the next scheduled alternate. If negotiations are proceeding
within a reasonable timeframe, then negotiations are to continue and the report is to be submitted upon
completion. The final agreement(s) and report should be sent to this office.

Authorization to negotiate is:

[ty

Approved y Date Not Approved Date

Attachments:
1. List of Resnondente

A ARSIV AAGULRLS

2. First-Tier Final Ranking Report

c: Clerk of the Board of County Commissioners
Alex Munoz, Assistant County Manager
Vivian Donnell-Rodriguez, Director, Park and Recreation Department
Competitive Selection Committee

ag: PAPSA\ENGINEERING PROJECTS\2005 Engineering Proj ects\E05-PARK-01\Negotiations\Sub-Folder Negotiations\Negotiations
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ATTACHMENT D

PROFESSIONAL SERVICES AGREEMENT
BETWEEN MIAMI DADE COUNTY, FLORIDA AND CONSULTANT
FOR PROFESSIONAL SERVICES

WHEREAS, The County has selected the Consultant in accordance with Section 287.055,
Florida Statutes (Consultants Competitive Negotiation Act) and in accordance with
Section 2-10.4, Code of Miami-Dade County and

WHEREAS, this Agreement has been entered into this day
of in the year two thousand and six, BY AND BETWEEN MIAMI-
DADE COUNTY, FLORIDA, a political subdivision of the State of Florida, acting by and
through 1its Board of County Commissioners, hereinafter called the "County" or "Owner" and
Consultant, URS Corporation Southern, hereinafter called the Consultant, for the following
Project:

Professional Services Agreement For
Park Trail Improvements

Project No. E05-PARK-01, GOB
(999999-05-002-1)

The County and the Consultant agree as follows:

ARTICLE 1 - DEFINITIONS
1.01) BASIC SERVICES: Those professional services defined in Section 2.01.
1.02) ADDITIONAL SERVICES: Those professional services defined in Section 2.02.

1.03) BOARD OF COUNTY COMMISSIONERS: The duly elected officials authorized to
act on behalf of the Owner.

1.04) CONSULTANT: The Architect/Engineer who has entered into a contract with the
Owner to provide professional services under this Agreement. The Consultant shall act as
the Owner's representative during the Construction Phase of the project, inclusive of the
Warranty Phase.

1.05) CONTRACTOR: The firm who has entered into a Contract with the Owner for the
construction of County facilities and incidentals thereto. ' :

1.06) OWNER: Miami-Dade County, a political subdivision of the State of Florida.

1.07) PROJECT: The construction and all services and incidentals thereto of the scope of
work as contemplated and budgeted by the Owner, and listed in this Agreement.

1.08) SERVICE ORDER: A document issued by the Owner to the Consultant authorizing the
performance of specific professional services, stating the scope of the work, the time for
completion and amount of the fee authorized for such services. In case of emergency, the

Y



Park Trail Improvements, E05-PARK-01 GOB
URS Corporation Southern

1.09)

1.10)

Director reserves the right to issue oral authorization to the Consultant with the
understanding that written confirmation shall follow immediately thereafter.

USING AGENCY: Miami-Dade Park and Recreation Department hereinafter referred to
as the “Department”. The Department’s Director or her designee shall act on behalf of
the Owner on all matters pertaining to this Agreement.

SCOPE OF WORK: The scope of services consists of architectural and engineering
services, which will include but not be limited to, planning, design, permitting, and
construction administration services, for the implementation of various greenway
network and support amenities at trailheads for the North Miami Dade and South Miami
Dade areas.

Planning Activities include trail master planning, organizing and facilitating community
workshops and stakeholder meetings, multi-agency coordination, project implementation
planning, acquisition analysis, right-of-way acquisition land use agreement, traffic
studies, permitting, maintenance and management planning.

Design, Permitting, and Construction Administration include schematic, design
development, construction documents and construction administration services for
various trails and trailheads identified in both the South Miami-Dade and North Miami-
Dade Greenway Plans, as well as spur trails and trailheads located on adjacent park
properties. Development on and adjacent to trailheads, includes but is not limited to: site
work; paved and unpaved trail surfaces; signage; road crossing signalization; information
kiosks; pedestrian, bicycle, and equestrian bridges; shelters and site furnishings;
landscaping; lighting; restrooms; utilities; parking; right-of-way planning, analysis, and
acquisition.

ARTICLE 2 - SERVICES AND RESPONSIBILITIES OF THE

CONSULTANT

2.01) BASIC SERVICES: The Consultant agrees to provide complete professional

architectural and engineering services for the five Phases enumerated herein, including all
civil engineering, structural engineering, architectural, mechanical/plumbing engineering,
electrical engineering and landscape design services required for the Project. The
drawings shall be produced by Computer Aided Design (CADD) in a version acceptable
by the Owner. These services are hereinafter referred to as "Basic Services". The
Consultant will be responsible for writing and distributing minutes of all meetings he/she
1s asked to attend. When a set of documents is referred to hereunder, it shall mean a
bound set of all documents which are 24 X 36” or smaller.

If required, the Consultant shall provide all necessary coordination and review of the
analysis to comply with Ordinance 94-73 — Value Analysis and Life Cycle Costing as

2>
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Park Trail Improvements, E05-PARK-01 GOB
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part of his Basic Services. The Consultant shall incorporate all Owner approved Value
Analysis and Life Cycle Costing recommendations at the end of the Design Development
Phase as part of their Basic Services.

If a Construction Manager at Risk is assigned by the Owner to the Project, the Consultant
shall as part of his/her Basic Services, coordinate with the Construction Manager through
phases I, II and III of the Project at no additional cost to the Owner to ensure that the
Owner-approved Construction Manager comments and suggestions are incorporated.

Basic Services shall include forty (40) hours for coordination with the selected artist and
meetings with the Department of Art in Public Places, Section 2-11.15 of the Code — Art
in Public Places is applicable to the assigned project (See Article 8.09.G.)

2.01.A) Phasel- Programming and Schematic Design:

2.01.A.1) Upon receipt of an authorization to proceed from the Owner, the
Consultant and his/her Sub-Consultants shall visit the site to verify
all existing conditions. The Consultant and his/her Sub-Consultants
shall be responsible for the professional quality, technical
accuracy, and coordination of all services required to verify the
adequacy and conditions of existing systems; utilities; etc; on
which the design intent is based. The Consultant shall timely
indicate/recommend to the Owner what (if any) additional testing
and/or verification process(es) is/are needed to reasonably
determine that the existing conditions (i.e. electrical; mechanical;
plumbing; structural systems; and others) can be relied upon for
the successful completion of the scope of the work. The
Consultant shall confer with representatives of the Owner to
establish a Program consisting of a detailed listing of all functions,
spaces and elements together with the square footage of each
assignable space, gross square footage, and a description of the
relationships between and among the principal programming
elements.

12.01.A.2) The Consultant shall prepare and present in writing, and if an oral
. presentation, for approval by the Owner, a Design Concept and
Schematics Report, comprising Schematic Design Studies, a
Project Development Schedule and a statement of Probable

Construction Costs as defined below:

2.01.A.2A) The Schematic Design Studies shall consist of site plans,
floor plans, elevations, sections and all other elements
required to show the scale and relationship of the
components and design concepts of the whole. Site plans

22
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URS Corporation Southern

2.01.A.2B)

2.01.A.20)

shall include a zoning analysis and identification of any
special site or environmental requirements affecting the
site. The floor plans may be single line diagrams.

A simple perspective rendering or sketch, model or
photograph thereof shall be provided if requested by the
Owner to further show the design concept. Studies shall
include a general description of the major components
(civil, structural, mechanical and electrical systems) of the
Project.

The Project Development Schedule shall show the
proposed completion date of each Phase of the Project: (1)
Design Development; (2) Construction Documents
Development; (3) Bidding and Award of Contract; and (4)
Construction. The Consultant shall be held directly
responsible for adhering to the Project Development
Schedule and requirements for submittal that are related to
their scope of work under this Agreement (Refer to
Sections 8.04.C). :

2.01.A.2C.1) Each time any portion of the Prbject Developmént |

2.01.A.2D)

Schedule is'not met through no fault of the Owner,
and/or a required submittal is incomplete the
Consultant must submit an Updated Project
Development Schedule in accordance with the
requirements of 2.01.A.2B above within seven (7)
calendar days. Said Development Schedule must
include a “Recovery Plan” component providing a
detailed explanation for said deviation, and proposal
for recovering lost time. When delays are Owner-
caused, the Consultant shall so state. The Owner
must approve all updated Project Development
Schedules.

The Statement of Probable Construction Costs shall include
a detalled breakdown of the estimated cost of the
building(s), including fixed equipment, site improvements,
professional fees, construction contingency allowance,
movable equipment (as applicable), utility service.
extensions and funding allocation evaluation comprising a

‘brief description of the basis- for estimated costs. The

Statement of Probable Construction Costs shall be
submitted in CSI format using the standard 16 Divisions.

~ Costs shall be adjusted to the projected bid date and broken

down by individual scope elements. Cost or scope

29
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URS Corporation Southern

reduction recommendations must be included with the
submittal at no additional cost to the Owner if necessary to
meet the Project’s allocated budget. A Service Order to
proceed with Phase II will not be issued if the Statement of
Probable Construction Costs exceeds the total allocated
budget for construction, unless the Consultant and the
Owner agree on methods to enable construction to be
completed within the funds available. Included in the
Statement of Probable Construction Costs shall be all
additional Project costs to comply with all applicable
Ordinances, Resolutions, and Administrative Orders
affecting the Construction Project. Said portions of the
Code include, but are not limited to (Refer to Section
8.09.B):

Section 2-11.16 - Responsible Wages and Benefits
Section 2-10.76 - Inspector General |

Section 2-11.15 - Art in Public Places

2.01.A.2E)  If the statement of Probable Construction Costs exceeds

2.01.A.3)

allocated  funds, the Consultant shall prepare
recommendations for reducing the scope of the Project in
order to bring the estimated costs within allocated funds at
no additional cost to the owner.

The Consultant shall submit eight (8) copies of documents required
under this Phase, without additional charge as part of basic
services, for review and approval by the Owner. The Consultant
shall not proceed to the next Phase of the Project until the Owner
issues an authorization to proceed. The review (check) set shall be
returned to the Owner.

2.01.B) Phase II - Design Development

2.01.B.1)

Upon receipt of an authorization to proceed from the Owner, and
based on the approved Programming and Schematic Design
documents, the Consultant shall prepare for approval by the Owner
and present in writing and, if requested by the Owner, at an oral
presentation, the following: Design Development Documents, an
updated Project Development Schedule and an updated Statement
of Probable Construction Costs as defined below:

2.01.B.1A) The Design Development Documents shall consist of

drawings (site plans, floor plans, elevations, sections, etc.),

2S5
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outline specifications, and other documents that delineate
and describe the character of the entire Project with respect
to architectural design; civil, structural, mechanical and
electrical systems; landscaping; construction materials and
finishes and other items incidental thereto as may be
appropriate and applicable. Consultant's staff from each of
the major technical disciplines shall attend the oral
presentation (if requested by the Owner) of Phase II
documents, to explain the design concept of their systems.

2.01.B.1B)  An updated Development Schedule showing the proposed

completion date of each of the remaining Phases of the
Project (Refer to Section 2.01.A.2B).

2.01.B.1C)  An updated Statement of Probable Construction Costs

2.01.B.2)

2.01.B.3)

(Refer to Section 2.01.A.2D). An authorization to proceed
with Phase III will not be issued if the latest Statement of
Probable Construction Costs exceeds the total allocated
budget for construction, unless the Consultant and the
Owner agree on methods to enable construction to be
completed within the funds available.

2.01.B.1C.1) If the updated statement of Probable Construction
Costs exceeds allocated funds, the Consultant shall
prepare recommendations for reducing the scope of
the Project in order to bring the estimated costs
within allocated funds at no additional cost to the
Owner.

The Consultant shall submit eight (8) copies of documents required
under this Phase, without additional charge as part of basic
services, for review and approval by the Owner. The Consultant
shall not proceed to the next Phase of the Project until the Owner
issues an authorization to proceed. The review (check) set shall be
returned to the Owner.

The Consultant shall return to the Owner review (check) sets of
documents from the Schematic Design Phase submission. The
Consultant shall provide an appropriate response to all review
commentary noted on the previous Phase documents. The
Consultant shall not proceed to the next Phase of the Project
without the Owner’s authorization to proceed.

26
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2.01.C)

Phase III - Construction Documents Development

2.01.C.1)

2.01.C.2)

Upon receipt of an authorization to proceed from the Owner the

Consultant and his/her Sub-Consultants shall visit the site once

again to confirm if there have been any changes to the existing site

conditions. The Consultant shall promptly inform the Owner of
any changes that could require restoring site to previous existing

conditions, or that shall require the Consultant and his/her Sub-

Consultants to modify the plans and drawings to adjust to newly

encountered conditions. The Consultant shall, based on the

approved Design Development Documents and this subsequent site

visit, prepare the Final Construction Documents setting forth in

detail the requirements for the construction of the Project,

including the Proposal-Agreement (Bid) form, Conditions of the

Contract with all necessary information for the bidders, complete

drawings and the Project Manual. The Consultant is responsible

for complete coordination between the architectural/engineering

disciplines and compliance of the Design and Construction
Documents with all applicable Codes.

Fifty percent (50%) Construction Documents Submittal: The
Consultant shall (at no additional charge as part of basic services)
make a fifty percent (50%) Construction Documents submittal, for
review and approval by the Owner, which shall include the
following:

2.01.C.2A) Eight (8) sets of all fifty percent (50%) construction

drawings. The Consultant shall include a complete index of
drawing sheets with all anticipated drawings necessary to
fully define the construction and an estimate of the current
percent of completion of each of the drawings.

2.01.C.2B)  Eight (8) sets of the Project Manual. The Consultant shall

in his/her preparation of the Project Manual, use CSI
Standards, including the 16-Division and 4-Part Section
format, developed and recommended by the Construction
Specifications Institute (CSI). The Project Manual at the
50% Construction Documents submittal shall include all
sections of "Division 1" which shall be one hundred
percent (100%) completed, and one hundred percent
(100%) of the technical specification sections, which shall
be fifty percent (50%) completed to include the section’s
contents. These specifications shall be in final form, except
as may be revised through the review process and shall be
more than merely outline specifications as submitted during
the Design Development Phase.

27
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2.01.C.2C)  Color boards, which shall show complete color selections

for all finish materials.

2.01.C.2D)  An updated Development Schedule showing the proposed

completion date of each of the remaining Phases of the
Project (Refer to Section 2.01.A.2B).

2.01.C.2E) An updated Statement of Probable Construction Costs

(Refer to Section 2.01.A.2D). An authorization to proceed
with Phase IV will not be issued if the latest Statement of
Probable Construction Costs exceeds the total allocated
budget for construction, unless the Consultant and the
Owner agree on methods to enable construction to be
completed within the funds available.

2.01.C.2E.1) If the updated statement of Probable Construction
Costs exceeds allocated funds, and the increase is
not the fault of the Owner through increased scope
changes, the Consultant shall  prepare
recommendations for reducing the scope of the
Project in order to bring the estimated costs within
allocated funds at no additional cost to the Owner.

2.01.C.2F) The Consultant may be authorized to include in

2.01.C.3)

2.01.C.4)

Construction Documents approved additive alternate bid
items, to permit the Owner to award a Construction
Contract within the limit of the Total Allocated Funds.

The Consultant shall return to the Owner review (check) sets of
documents from the Design Development Phase submission. The
Consultant shall provide an appropriate response to all review
commentary noted on the previous Phase documents.

The Consultant shall not proceed with further Construction
Documents Development until approval of the 50% documents is
received from the Owner and authorization issued to proceed with
the next phase. Approval by the Owner shall be for progress only
and does not relieve the Consultant of its responsibilities and
liabilities relative to code compliance and to other covenants
contained in this Agreement. The Consultant shall resolve all
questions indicated on the documents and make all changes to the
documents necessary in response to the review commentary. The
50% Documents review (check) set shall be returned to the Owner.

28
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2.01.C.5)

2.01.C.6)

Rendering Requirements: At approximately seventy-five percent
(75%) completion of the Construction Documents, the Consultant
shall submit several simple studies of proposed perspective
drawings of the Project indicating suggestions for angles of view
and general composition of a rendering. Upon the Owner's
selection of a perspective format, the Consultant shall execute final
renderings for submission with one hundred percent (100%)
Construction Documents submittal. .

One hundred percent (100%) Construction Documents Submittal:
The Consultant shall (as part of basic services) make a one
hundred percent (100%) Construction Documents submittal, for
final review, comments, and approval by the Owner. The Owner
shall review documents for program compliance only; it is the
Consultant's responsibility to coordinate his/her work as well as the
work generated by the various Sub-consultants involved with the
Project. The one hundred percent (100%) submittal shall include
the following: L

2.01.C.6A)  Eight (8) sets of all one hundred percent 100% construction

drawings.

2.01.C.6B)  Eight (8) sets of the Project Manual. These specifications

shall be 1 final form, except as may be revised through the
review process.

2.01.C.6C) Eight (8) sets of all reports, programs, and similar

documents necessary for the issuance of documents for
bidding and Construction Contract award.

2.01.C.6D)  Final rendering submittal consisting of two (2) 20" x 30"

framed and glassed (in non-reflective glazing) perspective
rendering in color and two (2) 10" x 15" framed color
photographic copies of the rendering.

2.01.C.6E)  An updated Development Schedule showing the prdposed ‘

completion date of each Phase of the Project (Refer to
Section 2.01.A.2B) and proposed date of occupancy.

2.01.C.6F) An updated Statement of Probable Construction Costs

(Refer to Section 2.01.A.2C). The Statement of Probable
Construction Costs shall include all adjustments necessary
for projected award date, changes in requirements, or
general market conditions. If the Statement of Probable
Construction Cost exceeds the total allocated budget for
construction, the Consultant is responsible and shall review

27
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2.01.C.7)

materials, equipment, component systems and types of
construction included in the Contract Documents and shall
recommend changes in such items, reasonable adjustment
in the scope of the Project and/or Additive Alternates that
will result in bids within the allocated budget. All such
changes in the Contract Documents shall be made at no
additional cost to the Owner. It is agreed that any
"Statement of Probable Construction Costs" or Cost
Estimate prepared by the Consultant represents a
reasonable estimate of cost in his/her best judgment as a
professional familiar with the local construction industry,
applicable County Resolutions, Administrative Orders and
Ordinances and that the Consultant has no control over the
market conditions. The Consultant therefore, cannot and
does not guarantee that bids will not vary from the Cost
Estimate.

2.01.C.6F.1) If the updated statement of Probable Construction
Costs exceeds allocated funds not the fault of the
Owner through increased scope changes, the
Consultant  shall prepare recommendations for
reducing the scope of the Project in order to bring
the estimated costs within allocated funds at no
additional cost to the Owner.

The Owner’s permit expeditor, not the Consultant will usher or
“walk-through” the permit documents through the Miami-Dade
County Building Department and other applicable regulatory
agencies. The Consultant shall address revisions and attend
meetings as required to resolve code compliance comments. The
Consultant shall assist the Owner in filing and following-up for
permit approvals at the earliest practicable time during the
performance of the services. The Consultant is responsible for
preparing all the necessary portions of the Contract Documents
necessary for approval by County, State and/or Federal authorities
having jurisdiction over the Project by law or contract with the
County and shall assist in obtaining any such applicable
certifications of "permit approval" by such authorities prior to
approval by the Owner of the one hundred percent (100%)
Contract Documents. The Consultant shall promptly, at any time
during the performance of the Services hereunder, advise the
Owner of any substantial increases in costs set forth in the
Statement of Probable Construction Cost that in the opinion of the
Consultant is caused by the requirement(s) of such authorities.
The Consultant will be issued a reimbursable expense Service

50
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2.01.C.8)
2.01.C.9)
2.01.C.10)

2.01.D)

Order for "dry-run" and other permit fees paid to authorities that
have jurisdiction over the work.

The Consultant shall make all required changes and resolve all
questions presented by the Owner and/or permitting authorities on
the documents. The one hundred percent (100%) complete check
set(s) shall be returned to the Owner. Upon final approval by the
Owner, the Consultant shall furnish three (3) sets of all drawings
and Project Manuals to the Owner, without additional charge.

The Consultant shall return to the Owner review (check) sets of the
fifty percent (50%) construction Documents submission. The
Consultant shall provide an appropriate response to all review
commentary noted on the previous Phase documents.

If requested by the Owner, the Consultant shall prepare and/or
assist the Owner in the preparation of documents to initiate the bid
and award for the Project.

Phase IV - Bidding and Award of Contract

2.01.D.1)

2.01.D.2)

Approval of Bid Documents and Printing: Upon obtaining all
necessary approvals of the Construction Documents from
authorities having jurisdiction, and acceptance by the Owner of the
Bid Documents and latest Statement of Probable Construction
Cost, the Consultant shall assist the Owner in obtaining bids,
preparing and awarding the Construction Contract. The Owner, for
bidding purposes, will have the bid documents (drawings and
Project Manual) printed through its existing agreements with
printing firms, or, at its own discretion, may authorize such
printing as a reimbursable service to the Consultant.

Issuance of Bid Documents, Addenda, Pre-Bid Meetings, and Bid
Opening:

2.01.D.2A)  If requested by the Owner, the Consultant shall assist the

Owner, in issuing the Bid Documents to prospective -
bidders.

2.01.D.2B)  The Consultant shall record all questions, prepare and issue

an appropriate response to such questions (Addenda), if any
are required, during the bidding period. When requested by
the Owner, the Consultant shall advise all bidders to submit
In writing, any questions to which a response is necessary

2/
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2.01.D.2C)

2.01.D.2D)

to prepare a bid on the Project. The Consultant shall
maintain a complete log of addenda issued on an Owner
fumished form. No addenda shall be issued without the
Owner's concurrence.

The Owner has established a policy requiring a "Pre-Bid
Meeting", for Projects. The Consultant shall attend all Pre-
Bid Meetings and require attendance of major sub-
consultants at such meetings. The Consultant shall record
the minutes of said meetings. The Consultant shall prepare,
no later than two (2) days after said meeting, minutes of..
meeting(s), prepare, and issue Addenda responding to
issues raised at the pre-bid meeting(s).

The Consultant shall be present at the bid opening with the
Owner's staff.

2.01.D.3) The Consultant shall assist the Owner in the evaluation and
analysis of bids, determining the responsiveness of bids and the
preparing of documents for Award of Contract. If the lowest
responsive Base Bid received exceeds the Total Authorized Design
Value for Construction, the Owner may:

2.01.D3A)

2.01.D.3B)

2.01.D.3C)

2.01.D.3D)

Approve the increase in the Project Budget and award a
Contract;

Reject all bids and re-bid the Project within a reasonable
time with a reduced scope at no additional compensation to
the Consultant;

Direct the Consultant to revise the scope and/or manner of
construction, and re-bid the Project. If the bid price exceeds
total allocated funds by more than 10% the Consultant
shall, without additional compensation, modify the
Construction Documents as necessary to bring the Probable
Construction Cost based on such revisions within the Total
Authorized Design Value.

Suspend or abandon the Project.

2.01.E) Phase V - Administration of the Construction Contract

2.01.E.1) The Construction Phase will commence with the award of a
Construction Contract and will terminate when the Owner
approves the Contractor's final Capital Project Payment Certificate.

372
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2.01.E.2)

2.01.E.3)

2.01.E.4)

During this period, the Consultant shall provide Administration of
the Construction Contract and this Agreement.

The Consultant, as the representative of the Owner during the
Construction Phase, shall advise and consult with the Owner and
shall have the authority to act on behalf of the Owner to the extent
provided in the Construction Contract.

The Consultant shall visit the site to conduct construction
meetings, field inspections once a week and at any time at the
request of the Owner. The Consultant shall visit the site at all key .
construction events, and to ascertain the progress of the work and
to determine, in general, if the work is proceeding in accordance
with the Contract Documents. Sub consultants shall be required to
visit the site as appropriate to conduct field inspections, to
ascertain the progress of the Project and determine, in general, if
the Work is proceeding in accordance with the Contract
Documents and at the request of the Owner. The Consultant and
their Sub consultants shall provide all certifications and inspections
required by the authorities having jurisdiction. Threshold
inspection (when required by the nature of the work as determined
by the regulatory agencies having jurisdiction) shall be provided
by the Consultant and compensated as an Additional/Reimbursable
service. On the basis of on-site observations, the Consultant and
their Sub consultants shall endeavor to safeguard the Owner
against defects and deficiencies in the work of the Contractor. The
Consultant will be responsible at no additional cost to the Owner
for writing and distributing minutes of all meetings and field
inspection reports they are asked to attend. The Consultant shall
distribute the minutes within two (2) days of said meeting. The
Consultant and their Sub consultants will not be held responsible
for construction means, methods, techniques, sequences, or
procedures, or for safety precautions and programs in connection
with the work for which the Contractor is responsible. The
Consultant and their Sub consultants will not be held responsible
for the Contractor's or Subcontractors', or any of their agents' or
employees' failure to perform the work in accordance with the
Contract unless such failure of performance results from the
Consultant's acts, errors or omissions.

The Consultant shall furnish the Owner with a written report of all
observations of the work and require all Sub consultants to do
same during each visit to the site. The report shall also note the
general status and progress of the work. Copies of said report shall
be submitted to the Contractor and Owner within two (2) days of
the site visit. Copies of the reports shall be attached to the request

=3
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2.01.E.5)

for monthly professional services payment for the Construction
Administration Services Phase. If requested by the Owner, the
Consultant and/or Sub consultants shall provide additional detail
on written reports of observations of the work. The Consultant's
failure to provide written reports of all site visits or minutes of
meeting in accordance with this Agreement shall result m a
proportional reduction in Construction Administration fees paid to
the Consultant. The Consultant and their Sub consultants shall
ascertain that the Contractor is making timely, accurate, and
complete notations on the "record drawings".

Based on observations at the site and consultation with the Owner,
the Consultant shall promptly review the Contractor’s payment
requisitions, determine the amount due the Contractor, and shall
recommend approval of such amount. This recommendation shall
constitute a representation, by the Consultant, to the Owner, that to
the best of the Consultant's knowledge, information and belief, the
work has progressed to the point indicated, the quality of the work
is in accordance with the Contract Documents and the Contractor
is entitled to amounts stated on the requisition subject to: '

2.01.E.5A) Detailed evaluation of the work for conformance
with the Contract Documents;-

2.01.LE.5B) The results of testing required by the Contract
Documents; for which final results have not been
received,

2.01.E.5C) Minor deviations from the Contract Documents
correctable prior to completion;

2.01.E.5D)  Specific written representations made by the
Contractor on the Capital Project Payment
Certificate or attachments thereto; and prior to
recommending payment to the Contractor, the
Consultant will prepare a written statement to the
Owner on the status of the work relative to the
Construction Schedule, which shall be attached to
the Contractor's Requisition. Such statement shall
be prepared immediately following the payment
requisition review field meeting and shall not be
cause for delay in timely payment to the Contractor
pursuant to the Miami Dade County Prompt
Payment Ordinance hereby included by reference.

5
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2.01.E.6)

2.01.E.7)

2.01.E.8)

2.01.E.9)

For purposes of this Phase, the Consultant shall be the interpreter
of the Contract Documents. The Consultant shall make written
recommendations on all claims from the Contractor relating to the
execution and progress of the work and all other matters or
questions related thereto.

The Consultant shall have the authority to recommend rejection of
work that does not conform to the Contract Documents.
Whenever, in their opinion, the Consultant considers it necessary
or advisable to ensure compliance with the Contract Documents,
they will have the authority to recommend special inspection or ..
testing of any work deemed to be not in accordance with the
Contract, whether or not such work has been fabricated or
delivered to the Project, or installed and completed.

The Consultant shall promptly review and approve shop drawings,
samples, and other submissions from the Contractor at no
additional charge to the Owner. Changes or substitutions to the
Contract Documents shall not be authorized without concurrence
of the Owner and shall be authorized by Change Proposal Request.
The Consultant shall have a maximum of fourteen (14) calendar
days from receipt of shop drawings or other submittals by the
Contractor, to return said shop drawings or submittals to the
Contractor with comments indicating either approval or
disapproval.

The Consultant shall initiate and prepare required documentation
for Changes as required by their own observations or as requested
by the Owner, and shall review and recommend action on
proposed Changes at no additional charge to the Owner. Where
the Contractor submits a request for Change Order or Change
Proposal Request, the Consultant shall, within fourteen (14)
calendar days, review and submit to the Owner, their
recommendation along with an analysis and/or study supporting
such recommendation as applicable at no additional charge to the
Owner.

2.01.E.9A) The Consultant shall not receive additional compensation

2.01.E.10)

for revisions to drawings associated with changes to the
contract due to errors or omissions for which the
Consultant is responsible.

The Consultant and his/her Sub-Consultants shall examine the
work upon receipt of the "Contractor's Request for Substantial
Completion Inspection" and shall recommend execution of a
"Certificate of Acceptance for Substantial Completion" after first

o
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2.01.E.11)

2.01.E.12)

2.01.E.13)

2.01.E.14)

ascertaining that the Project meets minimum requirements for
substantial completion in accordance with the Contract
requirements.  The Consultant and their sub-consultants in
conjunction with the Owner shall prepare a “Punch List” of any
defects and discrepancies in the work. The Consultant shall
recommend execution of a "Certificate of Final Acceptance" and
final payment to the Contractor upon satisfactory completion of all
items on the "Punch List" and receipt of all necessary close-out
documentation from the Contractor, including but not limited to all
warranties, operating and maintenance manuals, releases of claims
and such other documents and certificates required by applicable--
codes, laws, and the Contract Documents. :

The Consultant shall monitor and provide assistance relative to
instruction of the Owner’s personnel in the operation and
maintenance of any equipment or system, and initial start-up and
testing, adjusting and balancing of equipment and systems to
assure a smooth transition from construction to occupancy of the
Project.

The Consultant shall furnish to the Owner the original documents
revised to "record drawings and specifications" condition within
thirty (30) days of receipt of the field record set from the
Contractor. Transfer of changes made by approved "Change
Proposal Requests", "Requests for Information"”, substitution
approvals, or other clarifications will be the Consultant's
responsibility to incorporate into the "record" documents. Changes
made in the field to suit field conditions, or otherwise made by the
Contractor for his/her convenience shall be marked by the
Contractor on the "Field Record Set" and transferred to a copy of
the original Contract Documents (“Final Record Set”) by the
Consultant. The original documents, the "Field Record Set" and
the “Final Record Set” shall become the property of the Owner.

The Consultant shall furnish to the Owner one complete set of
"Record Drawings" in Auto CADD (version as agreed to by Owner
and Consultant, but not less than version 14 or 2000) formatted on
a CD, in drawing (*.dwg) files and one complete set of “Record
Drawings” in AutoCADD formatted on a CD, in PLT format (print
ready.) Such CD's shall become the property of the Owner. '

The Consultant shall furnish to the Owner one simplified site plan
and floor plan(s) reflecting "Record Drawings" conditions with
graphic scale and north arrow. Plans must show room names,
room numbers, overall dimensions, square footage of each floor
area. Two (2) copies shall be furnished on 11" x 17" sheets and in

26
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Auto CADD formatted on a CD, in drawing (*.dwg) format and
one in PLT format (print ready.) Such CD's shall become the
property of the Owner.

2.01.F) Warranty Administration

2.01.F.1)

The Consultant and his/her Sub-Consultants shall assist the Owner
with inspections of defects reported during the one-year warranty
period and shall oversee and represent the Owner with the
correction of defective Work or warranty corrections that may be
discovered during said warranty period at no additional cost to the -
Owner. The Consultant and his/her Sub-Consultants (as needed)
should participate with the Owner’s representatives in the one year
warranty inspection, coordinate the issuance of any corrective
punch lists required as a result of such inspection; and monitor the
contractor’s compliance with such corrective punch lists. The
Consultant's assistance may be sought by the Owner for warranties
exceeding one year, for which the Consultant will be compensated
as mutually agreed to by the Consultant and Owner.

2.02) ADDITIONAL SERVICES

2.02.A) Other Services as listed below are generally considered to be beyond the
scope of the Basic Services as defined in this Agreement for Architectural
and other Engineering services related to these projects. The Consultant
shall provide these services, if authorized by an appropriate "Service
Order", and will be compensated for as provided under Section 5.02 and
will be paid from the Allowance Account referenced in Section 8.09M .

2.02.A.1)

2.02.A.2)

2.02.A.3)

2.02.A.4)

Financial feasibility, life cycle costing, or other special studies.
Planning surveys, site evaluations, or comparative studies of
prospective sites.

Design services relative to future facilities, systems and equipment
associated with the site, but that are not intended to be constructed
as part of this Project.

Research, analysis, and recommendations for design criteria
packages for design/ build projects associated with this site.

Any additional special professional services (other than the normal
architectural, civil, structural, mechanical, electrical engineering
and landscape services) as may be required for the Project,
including but not limited to: survey, acoustical, food services,
theatrical, electronic, artists, sculptors and soils Consultant.

>7—
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2.02.A.5)

2.02.A.6)

2.02.A.7)

2.02.A.8)

2.02.A.9)

2.02.A.10)

2.02.A.11)

2.02.A.12)

The Services of full-time Field Representative(s) during
construction, including the services of a special inspector for those
items not included in the certification required by the authorities
having jurisdiction and threshold inspection.

The provision of technical support staff to augment the Park and
Recreation Department staff including but not limited to: drafting
and clerical staff on an as needed basis for Projects associated with
this site.

Major revisions to the drawings and specifications when such
revisions are inconsistent with written approvals or instructions
previously given by the Owner and are due to causes beyond the
control of the Consultant. (Major revisions are defined as those
changing the scope, engineering systems, scheme, or any
significant portion thereof from what was previously approved).

Preparing to serve as an expert witness in connection with any
public hearing, arbitration proceeding, or legal proceeding.

Investigation and making detailed appraisals and valuations of
existing facilities, and surveys or inventories required in
connection with construction performed by the Owner.

Services for planning tenant or rental spaces unless included in the
scope of work.

Any other services not otherwise included in this Agreement or not
customarily furnished in accordance with generally accepted

architectural design practice.

Professional Services for Option A (see section 1.10).

2.03) REIMBURSABLE EXPENSES

2.03.A) Reimbursable Expenses are those authorized by the Owner in addition to
the "Basic Services" and "Additional Services" and consist of actual
expenditures made by the Consultant and the Consultant's employees, Sub
consultants and Special Consultants in the interest of the Project for the
following purposes:

2.03.A.1)

Authorized travel, lodging and meals in connection with the
Project subject to limitations imposed by Chapter 112.061, Florida
Statutes, and County Administrative Orders;

2y
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2.03.A.2) Costs/Fees paid for securing approvals of authorities having

jurisdiction over the work;

2.03.A.3) Reproductions, excluding those for the office use of the Consultant

and check/review sets required by the Agreement;

2.03.A.4) Mailing of Bid Documents (if required).

2.03.A.5) Courier services.

2.03.A.6) Other equipment or supplies, if specifically requested and

authorized by the Owner.

2.03.A.7) Reimbursable expenses shall be paid from a dedicated allowance

account if one is established for such purposes. Otherwise,
payments will be made from the allowance account as provided
under Section 5.02, and will be paid from the allowance account
referenced in Section 8.09M. T

ARTICLE 3 - SUBCONSULTANTS

3.01) DEFINITION

3.01.A)

A Sub consultant is a person or organization which is properly registered
as a professional Architect, Engineer, Landscape Architect, or other
qualified professional in other fields not requiring professional
registration, who has signed an Agreement with the Consultant to furnish
professional services for the scope of work described under Section 1.10.

3.02) SUBCONSULTANTS' RELATIONS

3.02.A)

3.02.B)

All services provided by the Sub consultants shall be pursuant to
appropriate agreements between the Consultant and Sub consultants which
shall contain provisions that preserve and protect the rights of the Owner
and the Consultant under this Agreement, and which impose no
responsibilities or liabilities on the Owner.

The Consultant proposes to utilize the following Sub consultants for the
Project: '

Firm Name: CURTIS & ROGERS DESIGN STUDIO, INC.

Consulting Service:

PLANNING
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Firm Name: KADERABEK COMPANY

Consulting Service:

GEOTECHNICAL ENGINEERING

Firm Name: MANUEL G. VERA & ASSOCIATES, INC.

Consulting Service:

SURVEYING AND MAPPING

Firm Name: MEDIA RELATIONS GROUP, LLC

Consulting Service:

PUBLIC RELATIONS

3.02.C)

3.02.D)

The Consultant shall not change any Sub consultant without the Owner's
approval. A written request from the Consultant must be submitted to the
owner, stating the reasons for the proposed change.

The Consultant is required under this Agreement to achieve the following
Contract measures applied to this project as shown in the attached
Schedule of Participation and letter of Intent as presented in the
Consultant’s proposal for the project.

20% Community Business Enterprise (CBE) Goal

ARTICLE 4 - THE OWNER'S RESPONSIBILITIES

4.01) INFORMATION FURNISHED

4.01.A)

The Owner, at its expense, shall furnish the Consultant with the following
information, or may authorize the Consultant to provide the information as
an Additional Service. The Consultant will be entitled to rely on the
accuracy and completeness of all information provided by the Owner.

4.01.A.1) A survey of the proposed Project site if available. The survey shall

give boundary dimensions, location of existing structures or
similar site improvements; trees; the grades and lines of street,
pavement and adjoining properties; right of ways, restrictions and
easements; topographic data of the building site; and information
as it relates to sewer, water, gas and electrical services available to
the site.

4.01.A.2) Soil borings or test pits; chemical, mechanical, structural, or other

tests when deemed necessary; and if required by the Consultant, an
appropriate professional interpretation thereof and

o
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recommendations. The Consultant shall recommend such
necessary tests to the Owner.

4.01.A.3) Information regarding the Project budget, Owner's procedures,

guidelines, forms, formats and assistance to establish the Project
program per Section 2.01.A.1 of this Agreement.

4.02) PROJECT MANAGEMENT

5.01)

4.02.A)

4.02.B)

4.02.C)

The Department Director, or her designee shall act on behalf of the Owner
in all matters pertaining to this Agreement, and shall approve all Service
Orders to the Consultant and all invoices for payment to the Consultant.

The Department Director shall designate a Project Manager to act as
liaison between the Consultant and the Owner. The Consultant shall have
general responsibility for management of the Project through all Phases of
the work included in this Agreement. The Consultant shall meet with the
Project Manager at periodic intervals throughout the preparation of the
Contract Documents to assess the progress of the Consultant's work in
accordance with approved "Project Development Schedule" to establish
and/or review programmatic requirements and scope of Project. The
Consultant and their Sub consultants should visit the site periodically
during the Design Phase to assess existing conditions.

During the construction phase, the Consultant shall provide services for
the responsibilities assigned to the Consultant by the "General Conditions"
and "Supplementary Conditions" of the construction contract.

ARTICLE 5 - BASIS OF COMPENSATION

BASIC SERVICES FEE: The Owner agrees to pay the Consultant, and the Consultant
agrees to accept for Basic Services rendered pursuant to this Agreement, fees computed
under Section, 5.01B, of this Agreement called the "Basic Fee".

5.01.A) Percentage of Construction Cost (Not Applicable)
5.01.B) Maximum Compensation
5.01.B.1) Under this compensation basis, the Consultant agrees to perform

the Basic Services described in this Agreement for an agreed fixed
dollar amount of compensation.

5.01.B.2) The aggregate sum for all payments to the Consultant for Basic

Services authorized on this Project shall be limited to $1,294,000.

7/

Page 21 of 41



Park Trail Improvements, E05-PARK-01 GOB
URS Corporation Southern

5.01.C)

Multiple of Direct Salary Expense

Fees calculated on an hourly basis shall be a multiple of 2.9 times the
salary rate paid to personnel directly engaged on the Project and in no case
shall the maximum billable hourly rate (including multiples) exceed
$130.00 per hour for prime and Sub consultant except as specifically
provided herein. The rate for personnel shall be as determined from the
actual paid salaries reported to the Department of Internal Revenue. If a
full-time project Field Representative is required the multiple shall not
exceed 2.1. Said fee shall constitute full compensation for all costs--
incurred in the performance of the work such as supervision, overhead and
profit, fringe benefits, operating margin and all other costs not covered by
reimbursable expenses. Over-time rates must be authorized by the Owner
in advance and at no time exceed time-and-a half. Principals shall not
receive additional compensation for performance of over-time work.

5.01.C.1) Personnel directly engaged on the Project by the Consultant may

include Architects, Engineers, Designers, Job Captains,
Drafispersons, Specification Writers, Field Accountants and
Inspectors engaged in construction, research, design, production of
drawings, specifications and related documents, construction
inspection and other services pertinent to the Project during all
phases thereof. '

5.01.C.2) Multiple of Direct Salary Expense services fees shall not include

charges for office rent or over-head expenses of . any kind,
including local telephone and utility charges, office/drafting
supplies, depreciation of equipment, professional dues,
subscriptions, reproductions of drawings and/or specifications,
mailing, stenographic, clerical, or other employee time or travel
and substance not directly related to the Project. The multiple
factor set forth above shall cover all such costs pertinent to the
Project. Authorized reproduction costs in excess of that required at
each Phase of the work shall be considered a Reimbursable Service
as defined in Article 2.03 of this Agreement.

5.01.C.3) The consultant shall be compensated at the flat rate of $130.00 per

5.01.D)

hour for the time of principals engaged directly in the work. This
rate shall not be subject to the negotiated multiplier and shall be
applied to the time spent on requested work by the following
principal:

Michael J. Nardone, P.G.

Fee for Design of Additive Alternates
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5.01.D.1) The design of additive alternates authorized by the Owner will be
considered a Basic Service.
5.01.D.2) The Consultant shall not be entitled to compensation for Phases I
through IV (design through bidding) for alternates required
because of the failure of the Consultant to design the Project so
that 1t may be constructed within the total allocated construction
funds. The Owner may recognize exceptional construction market
cost fluctuations to relieve the Consultant of this provision, before
exercising this option.
5.01.E) Fee for Work Authorized from the Construction Contingency
Allowance
5.01.E.1) When a portion or all of the Construction Contingency Allowance

5.01.F)

is utilized to authorize changes to the Construction Contract, the
Consultant will be authorized an Additional Services fee for that
amount computed by the method agreed upon under Article 5.01.B
or 5.01.C of this Agreement, provided that such changes are not
attributable to errors or omissions.

. Fee for Change Orders to the Construction Contract

5.01.F.1)

The Consultant will be authorized an Additional Services fee for
that amount computed by the method agreed upon under Article
5.01.B or 5.01.C of this Agreement, for additional design fees
ascribed to “Change Order Work”, provided that such changes are
not attributable to errors or omissions.

5.02) ADDITIONAL SERVICES FEE OR REIMBURSABLE EXPENSES

5.02.A)

5.02.B)

At the discretion of the Owner, the Consultant may be authorized to incur
Reimbursable Expenses described under Section 2.03 of this Agreement.
The Owner, as verified by appropriate bills, invoices or statements, will
reimburse the costs of Reimbursable Expenses on a direct cost basis.

The fee for Additional Services will be computed by one of the methods
outlined in 5.01.B and 5.01.C as mutually agreed to by the Owner and the
~ Consultant.

At the discretion of the Owner, the Consultant may be authorized to
perform Additional Services described under Section 2.02 of this
Agreement.
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If the Owner and Consultant cannot agree on a lump sum for Additional
Services as described in Article 5.01.B, then the owner may direct the
consultant to perform the services as a multiple of direct salary expense as
defined in Article 5.01.C. Should the consultant refuse such a service
work order; it may become the basis for termination of this agreement.
Additional Services as requested will be paid from the Allowance Account
as referenced in Section 8.09M.

ARTICLE 6 - PAYMENTS TO THE CONSULTANT

6.01) PAYMENT FOR BASIC SERVICES

6.01.A)

Payment for Basic Services may be requested monthly in proportion to
services performed during each Phase of the Work. Said payments shall,
in the aggregate, not exceed the percentage of the estimated total Basic
Compensation indicated below for each Phase.

6.01.A.1) 10% upon completion and approval of Phase I (Prografnming and

Schematic) .

6.01.A.2) 25% upon completion and. approval of Phase II (Design

Development)

6.01.A.3) 45% upon completion and approval of Phase III (50% Documents)

6.01.A.4) 70% upon completion and approval of Phase II (100%

Documents, submittal of required renderings and permitting and
Dry Run)

6.01.A.5) 75% upon completion of Phase IV (Bid and Contract Award)

6.01.A.6) 100% upon completion of Phase V (Construction Administration

6.01.B)

6.01.C)

and approval of all Work pursuant to section 2.01.E)

Partial payments not to exceed 90% in the aggregate may be made during
Phase V according to the overall percentage completed of the Construction
Contract.

If the Construction Administration time is extended due to the Contractor's
failure to substantially complete the work within the contract time,
through no fault of the Consultant, they shall be compensated for any
services required and/or expenses not otherwise included in the Basic
Services in connection with such time extension(s) as Additional Services.

Page 24 of 41 [/?



Park Trail Improvements, E05-PARK-01 GOB
URS Corporation Southern

6.01.D)

6.02) PAYMENT
EXPENSES

6.02.A)

6.02.B)

6.02.C)

6.02.D)

The fee for such services will be mutually agreed to by the Consultant and
the Owner, in accordance with Articles 5.01.B or 5.01.C.

All payments will be made upon receipt and review of duly certified
invoices stating that the services for which payment is requested have
been performed per this agreement. All invoices must be accompanied
with a current Utilization Report (UR). Payments will not be processed
without the UR pursuant to Administrative Order 3-39.

FOR ADDITIONAL SERVICES AND/OR REIMBURSABLE

Payment for Additional Services and/or Reimbursable Expenses may be
requested monthly in proportion to the services performed.

When such services are authorized as a Multiple of Direct Salary Expense,
the Consultant shall submit the names, classification and salary rate per
hour, as reported to the Department of Internal Revenue, hours worked,
and total charge for all personnel directly engaged on the Additional
Service, multiplied by the multiplier stated in Section 5.01.C of this
Agreement. Billable hours must reflect hours paid and reported to the
Internal Revenue Service.

When services are authorized as a Reimbursable Expense, the Consultant
shall attach the expense invoice with all supporting data necessary to
substantiate costs reimbursement.

All payments will be made on duly certified invoices stating that the
services for which payment is requested have been performed pursuant to
this agreement. All invoices must be accompanied with a current
Utilization Report (UR). Payments will not be processed without the UR
pursuant to Administrative Order 3-39.

ARTICLE 7 - REUSE OF PLANS AND SPECIFICATIONS

7.01) SCOPE OF SERVICES

7.01.A)

7.01.B)

If the Owner elects to re-use the plans and specifications for other sites,
for purposes other than that for which it was prepared, it shall be at the
Owner’s sole risk and holds the Consultant harmless for any liability
arising out of any reuse of documents.

The Consultant shall bind all Sub consultants to the Agreement
requirements for re-use of plans and specifications.
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ARTICLE 8 - GENERAL PROVISIONS

8.01) INDEMNIFICATION AND HOLD HARMLESS

8.01.A)

8.01.B)

The Consultant shall indemnify and hold harmless the Owner and its
officers, employees, agents, and instrumentalities from any and all
liability, losses or damages, including attorneys’ fees and costs of defense,
which the Owner or its officers, employees, agents, or instrumentalities
may incur as a result of claims, demands, suits, causes of action, or
proceedings of any kind or nature arising out of, relating to or resulting
from the performance of this Contract by the Consultant or its employees,™
agents, servants, partners, principals, or subcontractors. Consultant shall
pay all claims and losses in connection therewith and shall investigate and
defend all claims, suits, or actions of any kind or nature in the name of the
Owner, where applicable, including appellate proceedings, and shall pay
all costs, judgments, and attorney’s fees which may issue thereon.
Consultant expressly understands and agrees that any insurance protection
required by this Contract or otherwise provided by Consultant shall in no
way limit the responsibility to indemnify, keep, and save harmless and
defend the Owner or its officers, employees, agents, and instrumentalities
as herein provided.

The Consultant agrees and recognizes that the Owner shall not be held
liable or responsible for any claims which may result from any actions,
errors or omissions of the Consultant in which the Owner participated
either through review or concurrence of the Consultant's actions. In
reviewing, approving or rejecting any submissions by the Contractor or
other acts of the Consultant, the Owner in no way assumes or shares any
responsibility or liability of the Consultant or Sub consultants, the
registered professionals (architects and/or engineers) under this
Agreement.

8.02) ERRORS AND OMISSIONS

8.02.A)

The Owner shall maintain a record of all construction changes that shall be
categorized according to the various types, causes, etc. that the County
may determine are useful or necessary for its purposes. Among those
categories are construction changes caused by design errors or omissions
in the construction documents that were prepared by the Consultant. For
the purposes of this contract provision, errors and omissions shall be dealt
with as follows:

8.02. A.1) Errors and Omissions

It is specifically agreed that any construction changes categorized
by the Owner, as caused by an error, an omission or any
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8.02.A.2)

combination thereof in the contract documents that were prepared
by the Consultant will constitute an additional cost to the Owner
that would not have been incurred without the error. The damages
to the Owner for errors, omissions or any combinations thereof
shall be calculated as one hundred percent (100%) of the total cost
of the change and includes direct and indirect costs. Damages
shall include delay damages caused by the error, omission or any
combination thereof. Should the Consultant disagree that all or
part of such damages are the result of errors, omissions, or any
combination thereof, the Consultant may appeal this determination
in writing to the Department’s Director. The Department..
Director’s decision on all claims, questions and disputes shall be
final, conclusive and binding upon the parties hereto unless such
determination is clearly arbitrary or unreasonable. In the event that
the Consultant does not agree with the decision of the
Department’s Director, the Consultant shall present any such
objections in writing to the County Manager. The Department and
the Consultant shall abide by the decision of the County Manager.
This paragraph does not constitute a waiver of any party’s right to
proceed in a court of competent jurisdiction, after the above
administrative remedies have been exhausted.

Payment for Damages arising out of Errors, Omissions or any
Combination Thereof

So long as the total damages to the Owner caused by Consultant
errors and/or omissions as calculated above remains less than three
percent (3.0%) of the total construction cost of the Project, the
Owner shall not look to the Consultant and/or the Consultant’s
insurer for reimbursement for errors and omissions. Should the
total damages to the Owner caused by Consultant errors and/or
omissions as calculated above exceed three percent (3.0%) of the
total construction cost of the Project, the Owner shall recover the
total cost of the damages calculated above. To obtain such
recovery, the Owner shall deduct from funds due the Consultant in
this contract up to the amount of the Consultant’s insurance
deductible. Should the damages incurred by the Owner exceed the
amount due under the contract or the Consultant’s insurance
deductible, whichever is greater, the Owner shall look to the
Consultant and the Consultant’s insurer for the remaining amount
of additional damages incurred by the Owner. The recovery of
additional costs to the Owner under this paragraph shall not limit
or preclude recovery for other separate and/or additional damages
that the Owner may otherwise incur.
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8.02.A.3) The Consultant shall participate in all negotiations with the
' Contractor related to this section. Such Consultant participation
shall be at no additional cost to the Owner.

8.02.A.4) For purposes of this section, direct and indirect costs shall be
' defined as in the general conditions section of the construction
Project Manual for the Project.

8.03) INSURANCE
8.03.A)° The Consultant shall not receive an authorization to begin until they have
obtained all insurances required hereunder. The Consultant shall maintain—
all required insurances for the full term of this Agreement.

8.03.B) ‘Insurance Required
8.03.B.1) Worker's Compensation Insurance: The Consultant shall maintain
Worker's Compensation Insurance in compliance with Florida
Statutes, Chapter 440.
8.03.B.2) Public Liability Insurance on a comprehensive basis in an account

not less than $300,000 combined single limit per occurrence for
bodily injury and property damage. Miami-Dade County must be
shown as an additional insured with respect to this coverage.

8.03.B.3) Automobile Liability Insurance: The Consultant shall maintain
Automobile Liability Insurance covering all owned, non-owned
and hired vehicles used in connection with this Agreement in
amounts not less than $300,000 per occurrence for bodily injury
and property damage combined.

8.03.B.4) Professional Liability Insurance: The Consultant shall maintain
Professional Liability Insurance in the amount of $1,000,000
providing for all sums which the Consultant shall be legally
obligated to pay as damages (deductible permitted not in excess of
10% of the coverage limits) for claims arising out of the negligent
provision of services performed by the Consultant or by any person
employed by him in connection with this Agreement. This
insurance shall be maintained for at least one year after completion
of the construction and acceptance of the Project. Any acceptance
or allowance by the County of Professional Liability Insurance
covering less than the full amount of the Consultant’s liability
provided under this Agreement shall not in any way limit or reduce
the Consultant’s liability under this Agreement.
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8.04)

8.03.0)

8.03.D)

The insurance coverage required shall include those classifications, as
listed in standard insurance manuals, which most nearly reflect the
operations of the Consultant.

All msurance policies shall be issued by companies authorized to do
business under the laws of the State of Florida with the following
qualifications:

8.03.D1) The company must be rated no less than "B" as to management,

and no less than Class "V" as to financial strength, by the latest
edition of Best's Insurance Guide, published by A.M. Best-
Company, Oldwick, New Jersey, or its equivalent, subject to
approval by the Owner's Risk Management Division.

8.03.D2) Within fourteen (14) calendar days from acceptance of the terms of

this agreement by both parties and prior to execution, the
Consultant shall furnish the Owner (through the Project Manager)
photocopies of his/her professional liability insurance policy and
certificates of insurance. The certificates shall clearly indicate that
the Consultant has obtained insurance of the type, ~amount,
classification required by these provisions. No material change or
cancellation of the insurance shall be effective without a 30-day
prior written notice to and approval by Owner. Failure to comply
with the insurance requirements listed in section 8.03 may result in
the Owner’s withholding or delaying payment to the Consultant.

PERFORMANCE

8.04.A)

8.04.B)

8.04.C)

Performance and Delegation: The performance of this Agreement shall
not be delegated or assigned by the Consultant without the written consent
of the Owner, and such consent will not be given to any proposed
delegation which would relieve the Consultant or their surety of their
responsibilities under this Agreement. The services to be performed
hereunder shall be performed by the Consultant's own staff unless
otherwise approved by the Owner. The employment of, contract with, or
use of services of any other person or firm by the Consultant as Sub
consultant or otherwise is subject to approval by the Owner.

Term of The Agreement: The term of this Agreement shall start upon
execution by the parties hereto and extend for eight (8) years from the
effective date of this Agreement or until completion of the warranty period
for projects that have been issued service orders.

Time for Performance: The Consultant agrees to start all work hereunder
upon receipt of a Service Order issued by the Owner and complete each
Phase within the time stipulated in each Service Order. A reasonable
extension of time for completion of various Phases will be granted by the

2
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Owner should there be a delay on the part of the Owner in fulfilling its
part of the Agreement as stated herein. Such extension of time shall not
be cause for any claim by the Consultant for additional compensation.

8.04.C.1) Liquidated Damages: The Owner may impose liquidated damages

of $200/ per pay for unapproved/unjustifiable time delays (other
than Owner-caused) and/or incomplete submittals.

8.04.C.2) Each time any portion of Phases I through III of the Project

Development Schedule prepared by the Consultant is not met for

unapproved/unjustified causes (other than Owner caused) the-
Owner may notify the Department of Business Development

(DBD), the Office of Capital Improvements (OCI) and any other

entity established by the Owner for tracking the performance of

unsatisfactory performance.

Performance Evaluations: Performance evaluations of the services
rendered under this Agreement shall be performed by the Department and
shall be utilized by the Owner as evaluation criteria for future solicitations.

8.05) PROJECT SUSPENSION OR ABANDONMENT

8.05.A)

If the Project is suspended for the convenience of the Owner for more than
six (6) months, or abandoned in whole or in part for the convenience of
the Owner under any phase, the Owner shall give seven days notice to the
Consultant of such Project abandonment or suspension. If the Project is to
be suspended for less than six (6) months, then the Consultant shall remain
on the Project under this Agreement but will be compensated only for
work issued under a Service Order; the County will not be liable for stand-
by, overhead, or any other costs direct or indirect, that the Consultant may
incur outside of any direct costs associated with a Service Order. If the
Project is suspended for the convenience of the Owner for more than six
(6) months, or abandoned in whole or in part for the convenience of the
Owner during any phase, the Consultant shall be paid for services
authorized by Service Order which were performed prior to such
suspension or abandonment and the Owner shall have no further
obligation or liability to the Consultant under this Agreement. If the
Project is resumed after having been suspended for more than six (6)
months, the Consultant’s further compensation may be renegotiated, but
the Owner will have no obligation to complete the Project under this
Agreement, and may hire or contract with another Consultant to complete
the project. The Owner will have no further obligation or liability to the
Consultant.

<O
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8.06) TERMINATION OF AGREEMENT

8.06.A) The County may terminate performance of work under this contract in
whole or, from time to time, in part if the Owner determines that a
termination is in the County’s interest. The Owner shall terminate by
delivering to the Consultant a Notice of Termination specifying the extent
of the termination and the effective date. Such Notice of Termination
under this clause will not be deemed a breach of this Agreement, and may
be issued with or without cause. Upon such Notice of Termination, the
Consultant shall be entitled to receive only costs incurred as of the date of
the Notice of Termination, reasonable profit on work done as of the date-
of the Notice of Termination, and the costs of preparing its final invoice to
the County, and upon payment thereof the County will have no further
obligation or liability to the Consultant under this Agreement. The
Consultant shall not be entitled to any other compensation under this
Agreement.

8.07) CONSULTANT'S ACCOUNTINC' RECORDS

8.07.A) The Owner reserves the right to audit the Consultant's financial records,
including but not limited to audited financial statements, balance sheets,
and other financial records, during the performance of this Agreement and
for one year after final payment under this Agreement. The Consultant
agrees to furnish copies of any records necessary to approve any requests
for payment by the Consultant.

8.08) OWNERSHIP OF THE DOCUMENTS

8.08.A) The Consultant agrees that all notes, designs, drawings, specifications,
models, photographs, reports, surveys, investigations, field reports, and
other data produced in performance of this Agreement shall be the sole
property of the Owner without restrictions or limitations, including all
rights therein of whatever kind except as may otherwise be provided
hereinafter.

8.09) COMPLIANCE WITH LAWS

8.09.A) The Agreement shall be governed by the laws of the State of Florida and
may be enforced only in a court of competent jurisdiction in Miami-Dade
County, Florida.

</
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8.09.B)

8.09.C)

The Consultant shall, during the term of this Agreement, be governed by
Federal, State and Miami-Dade County Laws, Regulatory Orders, County
Codes and Resolutions which may have a bearing on the Services
involved in this Project. The Department will assist the Consultant in
obtaining copies of the Miami-Dade County Codes, Regulatory Orders
and Resolutions.

The Consultant shall comply with the financial disclosure requirements of
Ordinance 77-13, as amended, by having on file or filing within 30 days of
the execution of this Agreement one of the following with the Supervisor -
of the Miami-Dade County Elections Department, PO Box 521550,
Miami, Florida 33152-1550:

8.09.C1) A Source of Income Statement

8.09.C2) A Current Certified Financial Statement

8.09.C3) A copy of the Consultant's current Federal Income Tax Return

8.09.D)

AFFIRMATIVE ACTION

8.09.D.1) The Consultant's Affirmative Action Plan submitted pursuant to

8.09.E)

Ordinance 82-37, as approved by the Department of Business and
Economic Development and any approved update thereof, are
hereby incorporated as contractual obligations of the Consultant to
Miami-Dade County hereunder. The Consultant shall undertake
and perform the affirmative actions specified herein. The Director
may declare the Consultant in default of this agreement for failure
of the Consultant to comply with the requirements of this

paragraph.

PROMPT PAYMENT TO SMALL BUSINESS SUBCONSULTANTS

8.09.E.1) The Consultant's attention is directed to Miami-Dade County

Ordinance No. 94-40, providing for expedited payments to small
businesses by County agencies and the Public Health Trust;
creating dispute resolution procedures for payment of County and
Public Health Trust obligations; and requiring the prime Contractor
to issue prompt payments, and have the same dispute resolution
procedures as the County, for all small business subcontractors.
Failure of the prime Contractor to issue prompt payment to small
businesses, or to adhere to its dispute resolution procedures, may
be cause for suspension, termination, and debarment, in

g2
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accordance with the terms of the County contract or Public Health
Trust contract and debarment procedures of the County.
8.09.F) OFFICE OF THE COUNTY INSPECTOR GENERAL AND

INDEPENDENT PRIVATE SECTOR INSPECTOR GENERAL

The Office of the Miami-Dade County Inspector General (OIG)
shall have the authority and power to review past, present and
proposed County programs, accounts, records, contracts and
transactions. The OIG shall have the power to subpoena witnesses,
administer oaths and require the production of records. Upon ten -
(10) days written notice to the Consultant from OIG, the
Consultant shall make all requested records and documents
available to the OIG for inspection and copying.

The Consultant shall make available at its office at all reasonable
times the records, materials, and other evidence regarding the
acquisition (bid preparation) and performance of this contract, for
examination, audit, or reproduction, until 3 years after final
payment under this contract or for any longer period required by

statute or by other clauses of this contract. In addition:

(1) If this contract is completely or partially terminated,
the Consultant shall make available the records
relating to the work terminated until 3 years after
any resulting final termination settlement; and

) The Consultant shall make available records
relating to appeals or to litigation or the settlement
of claims arising under or relating to this contract
until such appeals, litigation, or claims are finally
resolved.

The OIG shall have the power to report and/or recommend to the
Board of County Commissioners whether a particular project,
program, contract or transaction is or was necessary and, if deemed
necessary, whether the method used for implementing the project
or program is or was efficient both financially and operationally.
Monitoring of an existing project or program may include
reporting whether the project is on time, within budget and in
conformity with plans, specifications, and applicable law. The OIG
shall have the power to analyze the need for, and reasonableness
of, proposed change orders.

The OIG may, on a random basis, perform audits on all County
contracts throughout the duration of said contract (hereinafter
"random audits"). This random audit is separate and distinct from

N2
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any other audit by the County. To pay for the functions of the
Office of the Inspector General (OIG), any and all payments to be
made to the Contractor under this contract will be assessed one
quarter of one percent of the total amount of the payment, to be
deducted from each progress payment as the same becomes due
unless, if stated in the Special Conditions, this Contract is federally
or state funded where federal or state law or regulations preclude
such a charge. The Contractor shall in stating its agreed prices be
mindful of this assessment, which will not be separately identified,
calculated or adjusted in the proposal or bid form.

The OIG shall have the power to retain and coordinate the services
of an independent private sector inspector general (IPSIG) who
may be engaged to perform said random audits, as well as audit,
investigate, monitor, oversee, inspect, and review the operations,
activities and performance and procurement process including, but
not limited to, project design, establishment of bid specifications,
bid submittals, activities of the contractor, its officers, agents and
employees, lobbyists, County staff and elected officials in order to
ensure compliance with contract specifications and detect
corruption and fraud. The OIG is authorized to investigate any
alleged violation by a contractor of its Code of Business Ethics,
pursuant of MDC Code Section 2-8.1.

The provisions in this section shall apply to the Consultant, its
officers, agents and employees. The Consultant shall incorporate
the provisions in this section in all subcontracts and all other
agreements executed by the Contractor in connection with the
performance of this contract.

INDEPENDENT PRIVATE SECTOR INSPECTOR GENERAL:
The attention of the Consultant is hereby directed to the
requirements of AO 3-20 and R-516-96; the County shall have the
right but not the obligation to retain the services of an independent
private-sector inspector general (IPSIG) who may be engaged to
audit, investigate, monitor, oversee, inspect and review the
operations, activities and performance of the Consultant and
County in connection with this contract. The scope of services
performed by an IPSIG may include, but are not limited to,
monitoring and investigating compliance with  Contract
Specifications; project costs; and investigating and preventing
corruption and fraud.

The IPSIG may perform its services at all levels of the contracting
and procurement process including but not limited to project
design, establishment of bid specifications, bid submittals,

g
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activities of Consultant, its officers, agents and employecs,
lobbyists, county staff and elected officials.

Upon (10) ten days written notice to Consultant from an IPSIG, the
Consultant shall make all requested records and documents
available to the IPSIG for inspection and copying. The IPSIG shall
have the right to examine all documents and records in the
Consultant's possession, custody or control which in the IPSIG's
sole judgment pertain to performance of the Contract, including
but not limited to original estimate files, bid and change order
estimates, worksheets, proposals and agreements from and with
successful and unsuccessful subcontractors and suppliers, all
project-related correspondence, memoranda, instructions, financial
documents, construction documents, bid and contract documents,
back-charge document, all documents and records which involve
cash, trade or volume discounts, insurance proceeds, rebates, or
dividends received, payroll and personnel records, and supporting
documentation for the aforesaid documents and records.

ART IN PUBLIC PLACES

As part of the Basic Services the Consultant shall, upon execution of this
Agreement and prior to preliminary design, through the Department
initiate contact and confer with the Art in Public Places Representative for
review of applicability of an art component to the Project. Should Art in
Public Places Department determine that the installation of an art
component is applicable to this Project based on the provisions of
Ordinance No. 73-77 and subsequent amendments and guidelines, and
should it decide to pursue said installation, the Consultant shall further
confer with the Art in Public Places Representative to develop a concept
for art appropriate to the Project, and the Art in Public Places Professional
Advisory Committee as to the type(s) of art, location(s), and possible
artist(s). The Director of Art in Public Places shall approve the final
concept and location. The Art in Public Places Trust will make the final
choice of the artist(s), upon recommendation of the Art in Public Places
Professional Advisory Committee. As part of its Master Plan, Art in
Public Places encourages and will give preference to collaborative projects
between the artist(s) and the Consultant to promote the integration of
artwork and site. Such collaborative efforts shall include the active
involvement of both the Consultant and the artist(s) during design
development of the Project. In consultation with the artist(s) and the Art
in Public Places, the Consultant shall make all the necessary provisions
and coordinate the development and incorporation of artwork(s) details
and/or specifications in the Contract Documents for the Project as part of
his Basic Services. The Consultant shall coordinate the installation of
anchorages, special lighting, or plumbing or other utility or installation
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8.09.1

8.09.J

and connections as required for the proper installation of the artwork in
accordance with the artist’s concept(s) as part of their Basic Services. The
Consultant shall provide, as an Additional Service, the technical support
including but not limited to assisting the artist(s) in the development of
preliminary and final construction cost estimates, construction
procedures/approach, typical sections, profiles and details, structural
support and utility connection systems (including structural anchorage
details as may be required), technical specifications, submittals and shop
drawing requirements (including review and approvals) for all ancillary
facilities in connection with the installation of the artwork with the
artist(s) and the Contractor during construction and shall assist the artist(s)
and Art in Public Places in the resolution of issues pertaining to
coordination. The Consultant shall inspect, along with the artist(s) and the
Art in Public Places Representative, the completed installation(s) by the
Contractor for compliance with the Contract Documents as an Additional
Service.

The Consultant will be responsible for providing a workforce estimate by
trades pursuant to instructions from the project manager if this park is
within a designated target area as required by Ordinance No. 03-1,
Community Workforce Program for Capital Improvement Contracts.

The Consultant must also submit with the executed agreement, to be filed
with the Clerk of the Board, the attached single executed affidavits and
certifications.

Utilization Report (UR): Pursuant to Administrative Order (A.O.) 3-32
Community Business Enterprise (CBE-A&E) Program, and A.O. 3-39 for
the Resolution Repealing County Administrative Orders 3-33, 3-14 AND
3-28 And Establishing Administrative Order 3-39 Standard Process For
Construction Of Capital Improvements, Acquisition Of Professional
Services, Construction Contracting, Change Orders and Reporting, the
Prime consultant is required to file utilization reports with the Miami-
Dade County contracting department monthly, unless designated
otherwise. The UR is required to accompany every invoice, which is due
on or before the tenth working day following the end of the month the
report covers. The UR should indicate the amount of contract monies
received and paid as a Prime consultant, including payments to sub-
consultant(s) (if applicable), from the County pursuant to the project.
Authorized representatives of each listed sub-consultant(s) shall sign the
report, verifying their participation in the work contracted and receipt of
the monies listed. The reports are to be submitted to the Miami-Dade
County Department of Business Development, 111 NW 1st Street, 19"
Floor, Miami, Florida, 33128, in the format attached hereto as Exhibits
“A” titled “ Utilization Report — Miami-Dade County Work™.
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8.09.L.

8.09.M

CERTIFICATION OF WAGE RATES: In accordance with Florida
Statute 287.055, 5(a), the A/E firm hereby certifies and warrants that wage
rates and other factual unit costs, as submitted in support of the
compensation provided are accurate, complete and current as of the date of
this Agreement. It is further agreed that said compensation shall be
adjusted to exclude any significant costs where the COUNTY shall
determine that the contract price of services was increased due to
inaccurate, incomplete or unclear wage rates or other factual unit costs.
All such contract compensation adjustments shall be made within one (1)
year from the date of final billing or acceptance of the work by the
COUNTY, or one (1) following the end of the contract, whichever is later.

SANCTIONS FOR CONTRACTUAL VIOLATIONS

Proposal and contract documents shall provide that, notwithstanding any
other penalties for firms that have discriminated in violation of Article VII
of Chapter 11A of the Code, the County may terminate the contract or
require the termination or cancellation of the sub consultant contract. In
addition, a violation by a respondent or sub consultant to the respondent,
or failure to comply with the Administrative Order (A.O.) 3-39 may result
in the imposition of one or more of the sanctions listed in the A.O.

ALLOWANCE ACCOUNT

This project is a Professional Services Agreement for the design of a
facility on public property; therefore an estimated Allowance Account of
$129,400 is permissible, per Miami-Dade County Code Section 2-8.1.
This Allowance Account will be used by the Park and Recreation
Department for unforeseen conditions necessitating additional design,
resulting in additions to the basic fee.

8.10) MISCELLANEOUS PROVISIONS

8.10.A)

8.10.B)

This Agreement does not confer on the Consultant any exclusive rights to
the Owner’s work. Service Orders will be issued under this agreement at
the sole discretion of the Owner. The Owner reserves at all times, the
right to perform any and all architectural engineering services in-house or
with other professional architects or engineers as provided by Section
287.055, Florida Statutes, and Section 2-10.4, Code of Miami-Dade
County, or as otherwise provided by law.

The fees for Professional Services requested shall be determined as
mutually agreed upon by the Owner and the Consultant in accordance with
Section 5.01 or 5.02 of the Agreement. The Owner will confer with the
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8.10.C)

8.10.D)

8.10.E)

8.10.F)

Consultant before any work offer is issued to discuss the Scope to Work
and /or Professional Services required, the time to complete the work and
the fee and/or compensation for the proposed Services. No payment will
be made for the Consultant’s time or services in connection with the
preparation of any such proposal.

The aggregate sum of all payments for services, including reimbursable
expenses to the Consultant under this Agreement shall not exceed
$1.423,400.

Term of The Agreement: The term of this Agreement shall start upon
execution by the parties hereto and extend for eight (8) years from the
effective date of this Agreement or until completion of the warranty period
for projects that have been issued service orders.

The Consultant may submit proposals for any professional services, which
they are qualified to perform, for which Proposals may be publicly
solicited by the Owner, outside of this Agreement.

The Consultant will have no responsibility for the presence, handling,
funding, cost of removal or exposure to persons to hazardous materials in

- any form at the project site other than to immediately advise the owner of

the existence of such materials that they may discover during standard
investigations carried out for the purpose of performing their services.

8.11) SUCCESSORS AND ASSIGNS

8.11.A)

The Consultant and the Owner each binds themselves, their partners,
successors, legal representatives and assigns to the other party of the
Agreement and to the partners, successors, legal representatives, and
assigns of such party in respect to all covenants of this Agreement. The
Consultant shall afford the County the opportunity to approve or reject all
proposed assignees, successors, or other changes in the Ownership
structure and composition of the Consultant. Failure to do so constitutes a
breach of this Agreement by the Consultant.

8.12) EXTENT OF AGREEMENT

8.12.A) .

This Agreement represents the entire and integrated Agreement between
the Owner and the Consultant and supersedes all prior negotiations,
representations, or agreements, written or oral. This Agreement may not
be amended, changed, modified, or otherwise altered in any particular, at
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any tme aller the exccution hereof, except as authorized by the Board ui
County Commissioners of Miami-Dade County or pursuant to Sections
2-8.2.6 and 2-8.2.7 ot the Code.
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8.12.B) It any portion of this Agreement is deemed illegal or uneniorccable by o

court of law, the remainder of the contracl remains valid,

WHENTHE CONSULTANT IS A CORPORATION

Altest: A ,
Secrctary: AL ~ URS CORPORATION SOUTHERN
Signature Legal Name of Corporation
By: Kristin L. Jones T -
L Legal Name Signature

‘3";" }‘ﬁa

Michael J Nardone, Vice President

ST T e ) -
< (Corporate Scal) Legal Name and Title

. G
. -
W teaaes

WITEN THE CONSULTANT IS AN INDIVIDUAL

Altest:
Witness:

Stghature:

Witness:

Signature:
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WHEN THE CONSULTANT IS A SOLE PROPRIETORSHIP OR OPERATES UNDER
A TRADE NAME

Attest:
Witness:

Signature Legal Name of Firm
Witness: By:

Signature Signature
Date Signed:
Legal Name and Title:

WHEN THE CONSULTANT IS A PARTNERSHIP

Attest:
Witness:
Signature Legal Name of Partnership
. By:
Signature
Witness:
Signature Legal Name and Title
By:
Signature
(Seal)

Legal Name and Title

By:

Signature
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MIAMI-DADE COUNTY, FLORIDA

Approved as to Insurance Requirements: Approved as to Form and Legal Sufficiency:
N

7 )
/ e 2 / ;‘;4

Risk M/anﬁoement Division Assistant County Attorney

Date: £ f’ fi/ 7 Date: -

IN WITNESS WHEREOF the said MIAMI-DADE COUNTY, FLORIDA, has caused this
Agreement to be executed in its name by the County Manager, attested by the Clerk of the Board
of County Commissioners, and has caused the seal of the Board County Commissioners to be set
hereto, as executed and attested by the undersigned this day and year first above written.

ATTEST: FOR:
BOARD OF COUNTY COMMISSIONERS

MIAMI-DADE COUNTY, FLORIDA

(Seal)
HARVEY RUVIN GEORGE M. BURGESS
Clerk of the Court County Manager
By: By:

Clerk of the Board County Manager
Date: Date:
Distribution:

One Original to Consultant

One Original to Clerk of the Board

One Original to Department of Business Development
One Original to Department of Procurement Management
One Original to Project File
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ATTACHMENT E

Recreation and Culture
Park and Recreation

STRATEGIC AREA:
DEPARTMENT:

“****** FUNDED PROJECTS ******
(dollars in thousands)

ENVIRONMENTAL AND SAFETY IMPROVEMENTS
DESCRIPTION:  Construct improvements to mitigate enviranmental problems and enhance safety conditions at park facilities

PROJECT # 9348931

LOCATION: Countywide
Countywide DISTRICT LOCATED:  Countywide
ESTIMATED ANNUAL OPERATING IMPACT:  Minimal DISTRICT(s) SERVED:  Countywide
REVENUE SCHEDULE: PRIOR  2006-07  2007-08 200809 200910  2010-44 201112 FUTURE  TOTAL
Capital Outlay Reserve 825 850 1,708 858 0 0 0 0 4241
TOTAL REVENUE: 825 850 1,708 858 0 0 0 0 4241
EXPENDITURE SCHEDULE: PRIOR  2006-07 200708 200809 200910  2010-11 201112 FUTURE TOTAL
Planning and Design 183 290 290 0 0 0 0 0 763
Construction 642 560 1418 858 0 0 0 0 3478
TOTAL EXPENDITURES: 825 850 1,708 858 0 0 0 0 4241
PROJECT # 932610 ~

GREENWAYS AND TRAILS - COMMISION DISTRICT 01 - BUILDING BETTER COMMUNITIES BOND PROGRAM

DESCRIPTION:  Continue development of Nosth Dade Greenway including Snake Creek Trail and a new bike trail on Snake Creek Bridge

P

ittt i

LOCATION: North Miami-Dade County
Various Sites DISTRICT LOCATED: 1

ESTIMATED ANNUAL OPERATING IMPACT:  $270 DISTRICT(s) SERVED: 1
REVENUE SCHEDULE: PRIOR 200607 200708 200809 200910 201011 201112 FUTURE TOTAL
FDOT Funds 350 228 0 0 0 0 0 0 578
Other - Non County Sources 60 0 0 0 0 0 0 0 60
Building Better Communities GOB Program 0 0 0 0 0 0 0 1,400 1400
TOTAL REVENUE: 410 228 0 0 0 0 0 1400 2038
EXPENDITURE SCHEDULE: PRIOR  2006-07 200708 ~ 2008-09 200910  2010-11 201112 FUTURE TOTAL
Planning and Design 160 50 28 0 1} 0 0 224 462
Construction 0 200 200 0 0 ¢ 0 1,176 1,576
TOTAL EXPENDITURES: 160 250 228 0 0 0 0 1400 2,038

6o

196



ATTACHMENT E

s+t FUNDED PROJECTS ******

STRATEGIC AREA: Recreation and Culture ' )
DEPARTMENT: Park and Recreation (doftars in thousands)

* GREENWAYS AND TRAILS - COMMISSION DISTRICT 06 - BUILDING BETTER COMMUNITIES BOND PROGRAM PROJECT # 937230 )%
DESCRIPTION:  Continue development of North Dade Greenway including Ludlam trail and the Ludiam bike traii

LOCATION: West Miami-Dade County

Various Sites DISTRICTLOCATED: 6

ESTIMATED ANNUAL OPERATING IMPACT:  $220 DISTRICT(s) SERVED: 6
REVENUE SCHEDULE: PRIOR  2006-07  2007-08  2008-09  2009-10 201011  2011-12 FUTURE  TOTAL
FDOT Funds 500 0 0 0 0 0 0 0 500
Building Better Communities GOB Program 0 0 0 0 0 0 0 800 800
TOTAL REVENUE: 500 0 0 0 0 0 0 800 1,300
EXPENDITURE SCHEDULE: PRIOR 200607  2007-08  2008-09 200910  2010-14 201412 FUTURE TOTAL
Planning and Design 250 250 0 0 0 0 0 160 660
Construction 0 0 0 0 0 0 0 640 640
TOTAL EXPENDITURES: 250 250 0 0 0 0 0 800 1,300

‘*GREENWAYS AND TRAILS - COMMISSION DISTRICT 07 - BUILDING BETTER COMMUNITIES BOND PROGRAM PROJECT # 933200 ?k‘
: DESCRIPTION:  Continue development of South Dade Greenway
LOCATION: South Miami-Dade County
Various Sites DISTRICT LOCATED: 7

ESTIMATED ANNUAL OPERATING IMPACT:  $220 DISTRICT(s) SERVED: 7
REVENUE SCHEDULE: PRIOR  2006-07  2007-08  2008-09  2009-10  2010-11  2011-42 FUTURE  TOTAL
Building Better Communities GOB Program 0 0 0 0 0 0 0 800 800
TOTAL REVENUE: 0 0 0 ) 0 0 0 800 800
EXPENDITURE SCHEDULE: PRIOR  2006-07  2007-08  2008-09  2009-46 201041 201112 FUTURE TOTAL
Planning and Design 0 4] 0 0 0 0 0 160 160
Construction 0 0 0 0 0 ] 0 640 640
TOTAL EXPENDITURES: 0 0 0 0 0 0 0 800 800
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ATTACHMENT E

Recreation and Culture
Park and Recreation

STRATEGIC AREA:
DEPARTMENT:

w00t FUNDED PROJECTS **=****
{dollars in thousands)

THREE BRIDGES GREENWAY PROJECT
DESCRIPTION:  Provide match needed for grant-funded project

PROJECT # 933030 %

A%

LOCATION: Various Sites
Various Sites DISTRICT LOCATED:  Countywide
ESTIMATED ANNUAL OPERATING IMPACT: Minimal DISTRICT(s) SERVED:  Countywide
REVENUE SCHEDULE: PRIOR 200607 200708  2008-09 200910  2010-11 201112 FUTURE  TOTAL
Capital Outlay Reserve 105 0 0 0 0 0 0 0 105
FDOT Funds 0 0 138 800 0 0 0 0 938
TOTAL REVENUE: 105 0 138 800 0 0 0 0 1,043
EXPENDITURE SCHEDULE: PRIOR 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 FUTURE TOTAL
Planning and Design 105 0 90 X0 0 0 0 0 285
Canstruction 0 0 0 360 398 0 4} 0 758
TOTAL EXPENDITURES: 105 4] 90 450 398 0 0 0 1,043
Local Parks - New )
. COkUNTRY CLUB OF MIAMI COMMUNITY CENTER (FERRI PROPERTY) PROJECT # 9345330
DESCRIPTION:  Plan, design, and construct area previously known as the Fern Property including development of a community center '
LOCATION: Miami Gardens Dr and Old Elm Rd
Unincorporated Miami-Dade County DISTRICT LOCATED: 13
ESTIMATED ANNUAL OPERATING IMPACT: Minimal DISTRICT(s) SERVED: 13
REVENUE SCHEDULE: PRIOR 200607  2007-08 200809  2009-10  2010-11 201112 FUTURE  TOTAL
Other - Non County Sources 500 0 0 0 0 0 0 0 500
QNIP Phase IV UMSA Bond Proceeds 1,920 0 0 0 0 0 0 0 1.920
TOTAL REVENUE: 2,420 0 0 0 0 0 0 0 2,420
EXPENDITURE SCHEDULE: PRIOR 2006-07 2007-08 2008-09 2009-10 2010-11 201112 FUTURE TOTAL
Planning and Design 568 300 300 0 0 0 0 0 1,168
Construction 0 100 700 452 0 0 0 0 1,252
TOTAL EXPENDITURES: 568 400 1,000 452 0 0 0 0 2,420
COUNTRY CLUB OF MIAMI COMMUNITY CENTER (FERRI PROPERTY) - BUILDING BETTER COMMUNITIES BOND PROGRAM PROJECT # 936480
DESCRIPTION: Construct local park improvements including building construction and vehicle and pedestrian circulation improvements
LOCATION: Miami Gardens Dr and Old Elm Rd
Unincorporated Miami-Dade County DISTRICT LOCATED: 13
ESTIMATED ANNUAL OPERATING IMPACT: §342 DISTRICT(s) SERVED: 13
REVENUE SCHEDULE: PRIOR  2006-07 200708 200803  2009-10 201011 201112 FUTURE  TOTAL
Building Better Communities GOB Program 242 47 747 1,016 48 0 0 0 2,100
TOTAL REVENUE: 242 47 747 1,016 48 0 ] 0 2,100
EXPENDITURE SCHEDULE: PRIOR 2006-07 2007-08 2003-09 2003-10 2010-11 2011-12 FUTURE TOTAL
Construction 0 0 0 2,052 48 0 0 0 2,100
TOTAL EXPENDITURES: 0 0 0 2,052 48 0 0 0 2,100




ATTACHMENT E

STRATEQIC AREA: Recreation and Culture e FUNDED PROJECTS ==
OEPARTMENT: Park and Recreation (doltars in thousands)
*GREENWAYS AND TRAILS - COMMISSION DISTRICT 08 - BUILDING BETTER COMMUNITIES BOND PROGRAM PROJECT # 936760 %
DESCRIPTION:  Continue development of South Dade Greenway including trails and segments
LOCATION: South Miami-Dade County
Varlous Sites DISTRICT LOCATED: 8
ESTIMATED ANNUAL OPERATING IMPACT: $360 DISTRICT(s) SERVED: 8
REVENUE SCHEDULE: - PRIOR  2006-07 200708  2008-09 200910  2010-11  2011-2 FUTURE  TOTAL
FDOT Funds 1,290 90 510 0 1,880 2645 -0 4} 6,415
Building Better Communities GOB Program 0 0 51 109 227 197 1,539 1,877 4,000
TOTAL REVENUE: 1,290 90 561 109 2,107 2,842 1,539 1,877 10,415
EXPENDITURE SCHEDULE: PRIOR 2006-07 2007-08 2008-09 2009-10 2010-11 201112  FUTURE TOTAL
Planning and Design 300 351 209 327 243 250 0 0 1,680
Construction 0 350 200 313 1,641 2,615 1,339 1,677 8,135
Project Contingency 0 0 ] 0 0 200 200 200 600
TOTAL EXPENDITURES: 300 701 409 640 1,884 3,065 1,539 1,877 10,415
PROJECT # 9341011

PARK FACILITIES SEWER CONNECTIONS
DESCRIPTION:  Connect park facilities currently on septic tanks to sewers as mandated by state and local codes

LOCATION: Countywide
Countywide DISTRICT LOCATED: Countywide

ESTIMATED ANNUAL OPERATING IMPACT: Minimal DISTRICT(s) SERVED:  Countywide
2008-09 2008-10 2010-11 201112 FUTURE TOTAL

REVENUE SCHEDULE: PRIOR 200607  2007-08
Capital Outiay Reserve 15,000 1,200 600 0 0 0 0 0 16,800
TOTAL REVENUE: 15000 1,200 600 0 0 0 0 0 16800
EXPENDITURE SCHEDULE: PRIOR 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 FUTURE TOTAL
Planning and Design 4,420 204 50 0 0 0 0 0 4,674
Construction 10,580 996 550 0 1] 0 0 4] 12,126
Project Contingency 0 0 0 0 0 0 0 0 0
TOTAL EXPENDITURES: 15,000 1,200 600 0 0 0 0 0 16,800
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¢ ATTACHMENT E

Approved Mayor , Agenda Item No. 7(M)(1)(c)
: Veto 03-01-05
Override

SFFICIAL FILE CUPY
CLERK OF THE BCARU
OF COUNTY COMMiSSIONERS
OADE COUNTY, FLORIDA

RESOLUTION NO. R-250-05

RESOLUTION AUTHORIZING THE COUNTY MANAGER TO
EXECUTE A CONTRACT FOR UP TO $4,500,000 IN
FEDERAL FUNDS WITH THE FLORIDA DEPARTMENT OF

EXECUTE AMENDMENTS AS REQUIRED
WHEREAS, this Board desires to accomplish the purpose outlined in the accompanying

memorandum, a copy of which is incorporated herein by reference,

NOW, THEREFORE BE IT RESOLVED BY THE BOARD OF COUNTY
COMMISSIONERS OF MIAMI-DADE COUNTY, FLORIDA, that this Board authorizes the
County Manager to execute a contract for up to $4,500,000 in federal funds with the Florida
Department of Transportation to design and develop greenway trails; and authorizes the County
Manager or his designee to execute such agreements as are required by this govcrmélental body
following approval by the County Attorney’s Office; to receive and expend all monies for the
purposes described in the funding request; and to file and execute any necessary amendments to
the agreement for and on behalf of Miami-Dade County,‘Flon'da; and to expedite the necessary,
construction contracts and professional services agreements under Section 2-8.2.7 of the Code of

Miami-Dade County.
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ATTACHMENT E

Agenda  m No. 7(M)(1)(C)

Page No. «

The foregoing resolution was offered by Commissioner Rebeca Sosa

moved its adoption. The motion was seconded by Commissioner

and upon being put to a vote, the vote was as follows:

Joe A. Martinez, Chairman aye

Dennis C. Moss, Vice-Chairman

Bruno A. Barreiro aye
Jose "Pepe" Diaz aye
Sally A. Heyman aye '
Dorrin D. Rolle aye
Katy Sorenson aye

Sen. Javier D. Souto  aye

aye
Dr. Barbara Carey-Shuler
Carlos A. Gimenez
Barbara J. Jordan
Natacha Seijas

Rebeca Sosa

, who

Dorrin D. Rolle

absent
aye
aye
aye
aye

The Chairperson thereupon declared the resolution duly passed and adopted this 1** day

of March, 2005. This Resolution and contract, if not vetoed, shall become effective in

accordance with Resolution No. R-377-04.

Approved by County Attorney as

to form and legal sufficiency. - 1@ m (

Mariela Martinez-Cid

MIAMI-DADE COUNTY, FLORIDA

BY ITS BOARD OF

COUNTY COMMISSIONERS

HARVEY RUVIN, CLERK

By: KAY SULLIVAN

Deputy Clerk
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ATTACHMENT E
Approved Mayor Agenda Item No. 8(M)(1)(B)}

Veto - 07-07-05

Override |
GFFICIAL FILE COPY

CLERK OF THE BOARD

RESOLUTION NO. _ R-856(b T CSIONERS
- UNTY COMM
QFH%?)F COUNTY. FLORIDA

RESOLUTION RATIFYING THE COUNTY MANAGER’S
ACTION IN APPLYING FOR $900,000 IN GRANT FUNDS
FROM THE FLORIDA DEPARTMENT OF
TRANSPORTATION THROUGH THE METROPOLITAN
PLANNING ORGANIZATION FOR THE DESIGN AND
CONSTRUCTION OF THE NORTHERN PORTION OF
SEGMENT B OF THE BLACK CREEK TRAIL; AND
FURTHER AUTHORIZING THE COUNTY MANAGER OR
HIS DESIGNEE TO RECEIVE AND EXPEND FUNDS, AND
EXECUTE AMENDMENTS AS REQUIRED, AND TO
EXPEDITE CONSTRUCTION CONTRACTS AND
PROFESSIONAL  SERVICES AGREEMENTS UNDER
SECTION 2-8.2.7 OF THE CODE OF MIAMI-DADE COUNTY

WHEREAS, this Board desires to accomplish the purpose outlined in the accompanying
memorandum, a copy of which is incorporated herein by reference,

NOW, THEREFORE BE IT RESOLVED BY THE BOARD OF COUNTY
COMMISSIONERS OF MIAMI-DADE COUNTY, FLORIDA, that this Board ratifies the
County Manager’s action in applying for $900,000 in grant funds from the Florida Department
of Transportation thrbugh the Metropolitan Planning Organization for the design and
construction of the northern portion of segment B of the Black Creek Trail; and authorizes the
County Manager or his designee to execute such contracts and amendments as are required by
this governmental body following approval by the County Attorney’s Office; to receive and
expend all monies for the purposes described in the funding request; and to file and execute any
necessary amendments to the agreement for and on behalf of Miami-Dade County, Florida; and

to expedite the necessary construction contracts and professional services agreements under

Section 2-8.2.7 of the Code of Miami-Dade County.
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BT g ATTACHMENT E

Agenda Item No. 8(M) (1) (B)
Page No. 2

The foregoing resolution was offered by Commissioner Demis C. Moss , who

Sally A. Heyoen

moved its adoption. The motion was seconded by Commissioner
and upon being put to a vote, the vote was-as follows:

Joe A. Martinez, Chairman aye

Dennis C. Moss, Vice-Chairman aye
Dr. Barbara Carey-Shuler aye

Bruno A. Barreiro  aye
Jose "Pepe" Diaz ae Carlos A. Gimenez aye
Sally A. Heyman  aye Barbara J. Jordan aye
Dorrin D. Rolle aye Natacha Seijas aye
Katy Sorenson aye Rebeca Sosa aye
Sen. Javier D. Souto aye

The Chairperson thereupon declared the resolution duly passed and adopted this

7th day of July, 2005. This Resolution and contract, if not vetoed, shall become effective

in accordance with Resolution No. R-377-04.

MIAMI-DADE COUNTY, FLORIDA
BY ITS BOARD OF COUNTY

COMMISSIONERS
oMM /&e%aé«m\/}zy RUVIN, CLERK
s SN\E*
HE :
i3 S i KAY SULLIVAN

Approved by County Attorney as, , %0, .
to form and legal sufficiency. DN 'é:,) PP

&
®90,4¢. 09"

Diamela Del Castillo

b4



Approved
Veto
Override

ATTACHMENT E

Mayor Agenda Item No.

© 02-01-05

3(J3) (1) (C)

GFFICIAL FILE CoPy

CLERK OF THE BOARD

©F COUNTY COMMISSIONERS

DADE COUNTY, FLORIDA

RESOLUTION NO. R-133-05

RESOLUTION AUTHORIZING THE COUNTY MANAGER TO

EXECUTE A CONTRACT FOR UP TO $950,000 BN GRANT

FUNDS WITH THE FLORIDA DEPARTMENT OF
TRANSPORTATION. FOR THE DESIGN AND
CONSTRUCTION OF TH

ALONG THE SOUTH DADE GREENWAY NETWORK AND

FURTHER AUTHORIZING THE COUNTY MANAGER OR . o
- HIS DESIGNEE TO RECEIVE AND EXPEND FUNDS; AND' T

EXECUTE AMENDMENTS AS REQUIRED

IREE  PEDESTRIAN - BRIDGES

- WHEREAS, this Board desires to accomplish the purpose outlined mmeaccompanymg ‘

memorandum, a copy.of which is incorporated herein by reference, - - - -— -

NOW, THEREFORE BE IT RESOLVED BY THE BOARD OF COUNTY

COMIVHSSIONERS OF MIAMI-DADE COUNTY, FLORIDA that thlS Boara authonzes the »

County Manager to execute a contract for up to $950, OOO in grant ﬁmds with the Florida

- Department of Transportation for the design and construction of three pedestrian bridges along

the South Dade Greenway Network; and authorizes the County Manager or his designee to

execute such agreements as are required by this governmental body following approval by the

County Attorney’s Office; to receive and expend all monies for the purposes described in the

funding request; and to file and execute any necessary amendments to the agreement for and on

behalf of Miami-Dade County, Florida.



The foregomg resolutxon was offered by Commissioner Rebeca Sosa

PR

ATTACHMENT E

Agenda Item No. 3(J) (1) (c)
Page No. 2

, who

moved its adopﬁon The motlon was seconded by Commissioner Dorrin D. Rolle

‘and upon being put to a vote, the vote was as follows:

Joe A. Martinez, Chairman absent
Dennis C. Moss, Vice-Chairman aye

Bruno A. Barreiro ghsent
Jose "Pepe" Diaz  aye

Sally A. Heyman aye
Dorrin D. Rolle aye

Katy Sorenson aye

Sen. Javier D. Souto t

Dr. Barbara Carey-Shuler &Y©¢
Carlos A. Gimenez aye

Barbara J. Jordan aye
Natacha Seijas absent
Rebeca Sosa aye

The Chairperson thereupon declared the resolution duly passed and adopted this

1* day of February, 2005. This Resolution and contract, if not vetoed, shall become

effective in accordance with Resolution No. R-377-04.

cqaeﬁaga

Approved by County Attorney as
to form and legal sufficiency. =

Mariela Martinez-Cid

MIAMI-DADE COUNTY, FLORIDA
BY ITS BOARD OF COUNTY
COMMISSIONERS

HARVEY RUVIN, CLERK

5. KAY SULLIVAN,

Deputy Clerk

2/



ATTACHMENT ESFICIAL MLE" COPY
~CLERK OF THE BOARD

OF COUNTY COMMISSIONERS
‘DADE COUNTY, ELORIDA
d Mayor Not On Ty
AppI'OVe : Agenda Item No. 3(J)Y (1) (A)
Veto I 12-14-04 :

Qverride

RESOLUTION NO. R-1445-04

RESOLUTION AUTHORIZING THE COUNTY MANAGER TO
EXECUTE A CONTRACT FOR UP TO $100,000 IN GRANT
FUNDS WITH THE FLORIDA DEPARTMENT OF
TRANSPORTATION FOR A GREENWAY SIGNAGE
DEMONSTRATION PROJECT AND FURTHER
AUTHORIZING THE COUNTY MANAGER OR HIS
DESIGNEE TO RECEIVE AND EXPEND FUNDS AND
EXECUTE AMENDMENTS AS REQUIRED

WHEREAS, this Board desires .tolaccomplish the purpose outlined in the accompanying

memorandum, a copy of which is incorporated herein by reference,

NOW, THEREFORE BE IT RESOLVED BY THE BOARD OF COUNTY
COMMISSIONERS OF MIAMI-DADE COUNTY, FLORIDA, that this Board authorizes the
County Manager to execute a contract for ub to $100,000 in grant funds with the Florida
Department of Transportation for a greenway signage demonstration project; and authorizes the
County Manager or his designee to execute such agreements as are required by this
governmental body following approval by the County Attorney’s Office; to recéive and expend
all monies for the purposes described in the funding request; and to file and execute any

necessary amendments to the agreement for and on behalf of Miami-Dade County, Florda.
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ATTACHMENT E

Not On
Agenda Item No. 3(J) (1)(a
Page No. 2

The foregoing resolution was offered by Commissioner yaracha Sei jas , who

moved its adoption. The motion was seconded by Commissioner Joa A. Martinez

and upon being put to a vote, the vote was as follows:

Joe A. Martinez, Chairman
Dennis C. Moss, Vice-Chairman aye

Bruno A. Barreiro  absent Dr. Barbara Carey-Shuler  aye
Jose "Pepe" Diaz  aye Carlos A. Gimenez aye
Sally A. Heyman  absent Barbara J. Jordan absent
Dorrin D. Rolle aye Natacha Seijas : aye
Katy Sorenson aye Rebeca Sosa aye

Sen. Javier D. Souto aye

The Chairperson thereupon declared the resolution duly passed and adopted this
14" day of December, 2004. This Resolution and contract, if not vetoed, shall become

effective in accordance with Resolution No. R-377-04.

O s, MIAMI-DADE COUNTY, FLORIDA
SLARRENG S BY ITS BOARD OF COUNTY
$ 5 coumrY ) m COMMISSIONERS
.‘6% (0 y G)Q.: '
"«.,% . o HARVEY RUVIN, CLERK
Soens0e®

Approved by County Attorney as By: KAV SULLWAN

to form and legal sufficiency. Deputy Clerk

Mariela Martinez-Cidqd
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ATTACHMENT E _@SFICIAL FILE COPY
~CLERK OF THE BOA:.L.
| OF COUNTY COMMISSIOit RS
Not On  DADE COUNTY, FLORIDA

Approved M
pp 4ot Agenda Item No. 3(J)(1)(B)
Veto - 12-14-04
Override
RESOLUTION NO. R-1446-04

RESOLUTION AUTHORIZING THE COUNTY MANAGER TO
EXECUTE A CONTRACT FOR $500,000 IN FEDERAL
APPROPRIATION  FUNDS WITH THE  FLORIDA
DEPARTMENT OF TRANSPORTATION FOR AN
ACQUISITION ANALYSIS AND ENVIRONMENTAL STUDY
OF THE LUDLAM TRAIL AND FURTHER AUTHORIZING
THE COUNTY MANAGER OR HIS DESIGNEE TO RECEIVE
AND EXPEND FUNDS, AND EXECUTE AMENDMENTS AS
REQUIRED
WHEREAS, this Board desires to accomplish the purpose outlined in the accompanying

memorandum, a copy of which is incorporated herein by reference,

NOW, THEREFORE BE IT RESOLVED BY THE BOARD OF COUNTY
COMMISSIONERS OF MIAMI-DADE COUNTY, FLORIDA, that this Board authorizes the
County Manager to execute a contract for $500,000 in appropriation funds with the Florida
Department of Transportation for an acquisition analysis and environmental study of the Ludlam
Trail; and authorizes the County Manager or his designee to execute such agreements as are
required by this governmental body following approval by the County Attorney’s Office; to
receive and expend all monies for the purposes described in the funding request; and to file and
execute any necessary amendments to the agreement for and on behalf of Miami-Dade County,

Florida.
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Not On
Agenda Item No. 3(J) (1) (B)
Page No.2

The foregoing resolution was offered by Commissioner Natacha Seijas ,» who

moved its adoption. The motion was seconded by Commissioner Joe A. Martinez

and upon being put to a vote, the vote was as follows:

Joe A. Martinez, Chairman  aye
Dennis C. Moss, Vice-Chairmanzaye

Bruno A. Barreiro ghsent Dr. Barbara Carey-Shuler aye
Jose "Pepe" Diaz  aye Carlos A. Gimenez aye
Sally A. Heyman  absent Barbara J. Jordan absent
Dowin D. Rolle ~ @ye Natacha Seijas aye
Katy Sorenson aye Rebeca Sosa aye

Sen. Javier D. Souto aye

The Chairperson thereupon declared the resolution duly passed and adopted this
14 da-y of December, 2004. This Resolution and contract, if not vetoed, shall become

effective in accordance with Resolution No. R-377-04.

MIAMI-DADE COUNTY, FLORIDA
BY ITS BOARD OF COUNTY
COMMISSIONERS

HARVEY RUVIN, CLERK

Approved by County Attomc-y as By: KA\&J SELLWAN

to form and legal sufficiency. ¢ Deputy Clerk

Mariela Martinez-Cid

o
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